
 Amendment Number: 2010- 55 
 Reviewed by USDOT:    
 TPC Approved:1/27/2011 
 Public Comment began:  
  Public Comment complete:   
 MPC Approved/Informed: 2/10/2011 
 Sent to ODOT/STIP Coord: 1/27/2011 
 STIP Amendment #:    

 Form TIP-1 Page 1

AMENDMENT 
FY10-13 Metropolitan Transportation Improvement Program (MTIP) 

 
 

DATE OF REQUEST: 12/30/2010 BY  AGENCY, PERSON: Central Lane MPO,        
 
ODOT KEY NUMBER: Various RTP NUMBER/POLICY: Various   
 
PROJECT NAME:   Various 
 
PROJECT SUMMARY: Various 
 
ACTION REQUESTED:          

  delete existing MTIP project/phase  
  add new MTIP project/phase 
  change existing MTIP project/phase 

 
REASON FOR REQUEST: 

Slip from FFY10  to FFY11 as needed 
 
IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT? 
(Any amendment that impacts fiscal constraint or air quality conformity must be approved by MPC)  
    

  Yes     other-described below in OTHER COMMENTS   No (requires MPC adoption) 
 
FISCAL CONSTRAINT 
 Is this project federally funded?    Yes   No 
 Changes in funding sources:  Federal: Other - describe below in "other comments"   
  State: SPECIFY SOURCE:   
  Local SPECIFY SOURCE:  
 
AIR QUALITY – CONFORMITY:  

 Is the project in the AQMA? (see map http://www.lcog.org/aqc/default.htm)  Yes   No 
If YES,  
 Is the project EXEMPT from Air Quality Conformity ?   Yes    No 
 If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):  

Various 
 If NO,  
  Is this project regionally significant? (see Appendix A):  Yes   No 
 Does this amendment trigger a conformity determination?  Yes   No  
 Provide rationale for this declaration: 

      
 
OTHER COMMENTS: 

 This amendment is comprised of 19 different projects in which a phase programmed for 2010  needs to be 
slipped to a future year. All slippages remain within the FFY10-13 MTIP performance period. The amendment 
affects the following Key Numbers: 
• KN 15393 - Irving Rd at NW Expressway & UP Railroad Crossing 



 

 
 

• KN 17031 - Lane County Traffic Signal Upgrades 
• KN 15539 - Bertelsen Road: 18th St - Bailey Hill Rd (Eugene) 
• KN 17040 - Eugene Schools SRTS 
• KN 15746- Monroe Middle School Covered Bike Shelter Eugene 
• KN 17217 - Franklin Blvd: I-5 bridge to McVay Springfield 
• KN 17030 - Springfield Arterial and Collector Slurry Seal 
• KN 16336 - Probe Data for Traveler Information Eugene 
• KN 16760 - South Bank Path Extension: Spfld Viaduct Spfld 
• KN 17246 - I-5 Coburg Interchange Protective Purchase 
• KN 15454 - Enid Rd Rail Xing RX1386 Safety Project Eugene 
• KN 15219 - Job Access/Reverse Commute JARC 
• KN 14342 - Radio Improvements 
• KN 15568 - Intelligent Transportation Systems 
• KN 16298 - Preventative Maintenance LTD 
• KN 17373 - Gateway Park & Ride 
• KN 15214/15215 - New Freedoms 
• KN 15573 - LTD Replacement Buses 
• KN 16770 - West Eugene EmX Extension AA & Environ. Analysis 

 
 
 
 
CHECKLIST OF ATTACHMENTS: 

  MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions 
 MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes 

 
 



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15393 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type SAFETY Pct Work Type 2          MODERN Pct Work Type 3 BIKPED Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 7 Rep District 14 County Lane Mode SAFETY

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE 15393 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 LaneCo. $ $159,064 68% STP-RR $75,000 $75,000 32% $75,000 $234,064
CONST 2010 LaneCo. $ $7,000 1% STP-RR $891,000 $891,000 99% $891,000 $898,000
CONST 2011 STP-U $236,830 $263,936 100% $236,830 $263,936

TOTAL $236,830 $430,000 $966,000 $966,000 $ $ $ $ $1,202,830 $1,396,000

AMENDED PROGRAM STATUS:

KEY NUMBE 15393 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2011 LaneCo. $ $159,064 68% STP-RR $75,000 $75,000 32% $75,000 $234,064
CONST 2011 LaneCo. $ $7,000 1% STP-RR $891,000 $891,000 77% STP-U $236,830 $263,936 23% $1,127,830 $1,161,936

TOTAL $ $166,064 $966,000 $966,000 $236,830 $263,936 $ $ $1,202,830 $1,396,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

C
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R
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O
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R

?

Irving Rd at NW Expressway & UP Railroad Crossing

C
A

R
R

Y
O

VE
R

?

Slip PE and CN funds from FFY10 into FFY11 (bid expected in Spr 11)

 

Lane County/Shashi B.

Irving Rd at NW Expressway & UP Railroad Crossing

Central Lane MPO

Irving Rd at NW Expressway & UP Railroad Crossing Reg. STIP Coord. Approval

Y

C
A

R
R

Y
O

VE
R

?

Y

Paul Thompson, 541-682-440510/18/2010

2010-55a

TSI Roadway Policy #1
26

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

REQUESTED ACTION:  

FOOTNOTES:

Amends MTIP 10-13

12/28/2010

Improve safety conditions at RR crossing upgrade Xing signal add center median, bike/ped



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 17031 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type OP-SSI Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 STP-U $32,268 $35,964 100% $32,268 $35,964
CONST 2010 STP-U $163,889 $182,647 100% $163,889 $182,647

TOTAL $196,157 $218,611 $ $ $ $ $ $ $196,157 $218,611

AMENDED PROGRAM STATUS:

KEY NUMBE 17031 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2011 STP-U $8,973 $10,000 100% $8,973 $10,000
CONST 2011 STP-U $187,187 $208,611 100% $187,187 $208,611

TOTAL $196,160 $218,611 $ $ $ $ $ $ $196,160 $218,611

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55b

Y Finance Policy #1: Adequate Funding 

27
Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Lane County Traffic Signal Upgrades Lane County/Shashi B. Reg. STIP Coord. Approval

 Y

Upgrades to various traffic signals throughout the MPO area Amends MTIP 10-13
REQUESTED ACTION:  

Slip PE and CN funds from FFY10 into FFY11 (bid expected in Fall 11) and move approximately $26K of PE funds into the CN phase.

C
A

R
R

Y
O

VE
R

?

OPERATIONS

FOOTNOTES:
Lane County Traffic Signal Upgrades

C
A

R
R

Y
O
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R

?

Lane County Traffic Signal Upgrades

C
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R
R

Y
O
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R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15539 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type PRESRV Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District Rep District County Lane Mode

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 Eugene $ $100,000 100% $ $100,000
PRELIM ENG 2013 Eugene $ $736,000 100% $ $736,000
R/W 2013 Eugene $ $48,000 100% $ $48,000
CONST 2013 Eugene $ $79,000 100% $ $79,000
CONST 2014 Eugene $ $1,427,000 100% $ $1,427,000

TOTAL $ $2,390,000 $ $ $ $ $ $ $ $2,390,000

AMENDED PROGRAM STATUS:

KEY NUMBE 15539 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2011 Eugene $ $100,000 100% $ $100,000
PRELIM ENG 2013 Eugene $ $736,000 100% $ $736,000
R/W 2013 Eugene $ $48,000 100% $ $48,000
CONST 2013 Eugene $ $79,000 100% $ $79,000
CONST 2014 Eugene $ $1,427,000 100% $ $1,427,000

TOTAL $ $2,390,000 $ $ $ $ $ $ $ $2,390,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55c

Y 315
2

Central Lane MPO
12/28/20210 Paul Thompson, 541-682-4405

12/28/2010

Bertelsen Road: 18th St - Bailey Hill Rd (Eugene) Eugene/ Rob Inerfeld Reg. STIP Coord. Approval

 Y

Upgrade to minor arterial standards with two travel lanes, a center turn lane, bike lanes Amends MTIP 
REQUESTED ACTION:  

Slip PE funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

CAPACITY/MODERNIZATION

FOOTNOTES:
Bertelsen Road: 18th St - Bailey Hill Rd (Eugene)

C
A

R
R

Y
O
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R

?

Bertelsen Road: 18th St - Bailey Hill Rd (Eugene)
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HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 17040 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type BIKPED Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District Rep District County Lane Mode

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 SRTS $70,000 $70,000 100% $70,000 $70,000
CONST 2010 SRTS $425,000 $485,000 100% $425,000 $485,000

TOTAL $495,000 $555,000 $ $ $ $ $ $ $495,000 $555,000

AMENDED PROGRAM STATUS:

KEY NUMBE 17040 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 SRTS $70,000 $70,000 100% $70,000 $70,000
CONST 2011 SRTS $425,000 $485,000 100% $425,000 $485,000

TOTAL $495,000 $555,000 $ $ $ $ $ $ $495,000 $555,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55d

Y TSI Pedestrian Policy #1 
9

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Eugene Schools SRTS City of Eugene, David Roth Reg. STIP Coord. Approval

 Y

BIKE LANE/ON-STREET
Improvements at 7 schools to include cross enhancements, signage and bike parking. Amends MTIP 10-13

Eugene Schools SRTS

C
A

R
R

Y
O

VE
R

?
C

A
R

R
Y

O
VE

R
?

REQUESTED ACTION:  
Slip CN funds from FFY10 into FFY11 (bid expected in Spr 11)

FOOTNOTES:
Eugene Schools SRTS

C
A

R
R

Y
O
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R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15746 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type BIKPED Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 7 Rep District 13 County Lane Mode BIKE TRAVEL

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2008 SRTS $10,000 $10,000 100% $10,000 $10,000
PRELIM ENG 2010 SRTS $25,000 $25,000 100% $25,000 $25,000
CONST 2010 SRTS $128,000 $128,000 100% $128,000 $128,000

TOTAL $163,000 $163,000 $ $ $ $ $ $ $163,000 $163,000

AMENDED PROGRAM STATUS:

KEY NUMBE 15746 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2008 SRTS $10,000 $10,000 100% $10,000 $10,000
PRELIM ENG 2011 SRTS $25,000 $25,000 100% $25,000 $25,000
CONST 2011 SRTS $128,000 $128,000 100% $128,000 $128,000

TOTAL $163,000 $163,000 $ $ $ $ $ $ $163,000 $163,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55e

Y TSI Pedestrian Policy #1
8

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Monroe Middle School Covered Bike Shelter Eugene Eugene 4J School District, Shirley Betournay, 541-687-3254 Reg. STIP Coord. Approval

 Y

Construct bike cage roof, bike/skateboard racks, and gear storage Amends MTIP 10-13
REQUESTED ACTION:  

Slip PE and CN funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Monroe Middle School Covered Bike Shelter Eugene

C
A

R
R

Y
O
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R

?

Monroe Middle School Covered Bike Shelter Eugene

C
A

R
R
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O
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R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 17217 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type PLANNG Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 6 Rep District VARIOUS County Lane Mode PLANNING

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR 1st FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PLAN 2010 Springfield $ $354,218 44% STP-U $400,000 $445,782 56% $400,000 $800,000
TOTAL $ $354,218 $400,000 $445,782 $ $ $ $ $400,000 $800,000

AMENDED PROGRAM STATUS:

KEY NUMBE 17217 PROJECT NAME:

WORK 
PHASE YEAR 1st FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PLAN 2011 Springfield $ $354,218 44% STP-U $400,000 $445,782 56% $400,000 $800,000
TOTAL $ $354,218 $400,000 $445,782 $ $ $ $ $400,000 $800,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55f

Y RTP Goal #1
23

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Franklin Blvd: I-5 bridge to McVay Springfield City of Springfield/David Reesor Reg. STIP Coord. Approval

 Y

Conduct NEPA Analysis along Franklin Blvd. in Glenwood Amends MTIP 10-13
REQUESTED ACTION:  

Slip PL funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Franklin Blvd: I-5 bridge to McVay Springfield

C
A

R
R

Y
O

VE
R

?

Franklin Blvd: I-5 bridge to McVay Springfield

C
A

R
R

Y
O
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R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 17030 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type PRESRV Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 6 Rep District VARIOUS County Lane Mode

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR 1st FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 Springfield $ $25,000 100% $ $25,000
CONST 2010 STP-U $400,000 $420,800 100% $400,000 $420,800

TOTAL $400,000 $445,800 $ $ $ $ $ $ $400,000 $445,800

AMENDED PROGRAM STATUS:

KEY NUMBE 17030 PROJECT NAME:

WORK 
PHASE YEAR 1st FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2011 Springfield $ $25,000 100% $ $25,000
CONST 2011 STP-U $400,000 $420,800 100% $400,000 $420,800

TOTAL $400,000 $445,800 $ $ $ $ $ $ $400,000 $445,800

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55g

Y Finance Policy #2,TSI Roadway Policy #1

22
Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Springfield Arterial and Collector Slurry Seal City of Springfield/David Reesor Reg. STIP Coord. Approval

 Y

Preserv of arterials and collectors as identified in the pavement management system Amends MTIP 10-13
REQUESTED ACTION:  

Slip PE and CN funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

PRESERVATION

FOOTNOTES:
Springfield Arterial and Collector Slurry Seal

C
A

R
R

Y
O

VE
R

?

Springfield Arterial and Collector Slurry Seal

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 16336 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type OP-ITS Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode OPERATIONS

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 S010 $ $615,000 100% $ $615,000
TOTAL $ $615,000 $ $ $ $ $ $ $ $615,000

AMENDED PROGRAM STATUS:

KEY NUMBE 16336 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2011 S010 $ $615,000 100% $ $615,000
TOTAL $ $615,000 $ $ $ $ $ $ $ $615,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55h

Y TSI Roadway Policy #1
67

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Probe Data for Traveler Information Eugene ODOT Reg. STIP Coord. Approval

 Y

Collect real time data from private sector vehicle probes Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Probe Data for Traveler Information Eugene

C
A

R
R

Y
O

VE
R

?

Probe Data for Traveler Information Eugene

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 16760 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type BIKPED Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 6 Rep District 12 County Lane Mode BIKE TRAVEL

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 STP-U $60,000 $85,000 100% $60,000 $85,000
CONST 2012 STP-U $200,000 $255,000 100% $200,000 $255,000

TOTAL $260,000 $340,000 $ $ $ $ $ $ $260,000 $340,000

AMENDED PROGRAM STATUS:

KEY NUMBE 16760 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2011 STP-U $60,000 $85,000 100% $60,000 $85,000
CONST 2012 STP-U $200,000 $255,000 100% $200,000 $255,000

TOTAL $260,000 $340,000 $ $ $ $ $ $ $260,000 $340,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55i

Y 851
73

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

South Bank Path Extension: Spfld Viaduct Spfld ODOT Reg. STIP Coord. Approval

 Y

Construct a viaduct to fill gap in South Bank multiuse path at I-5/Franklin Blvd Amends MTIP 10-13
REQUESTED ACTION:  

Slip PE funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
South Bank Path Extension: Spfld Viaduct Spfld

C
A

R
R

Y
O

VE
R

?

South Bank Path Extension: Spfld Viaduct Spfld

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 17246 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type MODERN Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. I-5 Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 6 Rep District 11 County Lane Mode

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

R/W 2010 S010 $ $1,100,000 100% $ $1,100,000
TOTAL $ $1,100,000 $ $ $ $ $ $ $ $1,100,000

AMENDED PROGRAM STATUS:

KEY NUMBE 17246 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

R/W 2011 S010 $ $1,100,000 100% $ $1,100,000
TOTAL $ $1,100,000 $ $ $ $ $ $ $ $1,100,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55j

Y 1003
87

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

I-5 Coburg Interchange Protective Purchase ODOT, McGregor Lynde Reg. STIP Coord. Approval

Pacific  Y

Protective Right of Way Purchases Amends MTIP 10-13
REQUESTED ACTION:  

Slip RW funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

CAPACITY/MODERNIZATION

FOOTNOTES:
I-5 Coburg Interchange Protective Purchase

C
A

R
R

Y
O

VE
R

?

I-5 Coburg Interchange Protective Purchase

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15219 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TRANST Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 FTA-5316 $348,721 $697,442 100% $348,721 $697,442
TOTAL $348,721 $697,442 $ $ $ $ $ $ $348,721 $697,442

AMENDED PROGRAM STATUS:

KEY NUMBE 15219 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2011 FTA-5316 $348,721 $697,442 100% $348,721 $697,442
TOTAL $348,721 $697,442 $ $ $ $ $ $ $348,721 $697,442

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55k

Y TSI Transit Policy #1: Transit Improvements 

42
Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Job Access/Reverse Commute JARC LTD/Todd Lipkin Reg. STIP Coord. Approval

 Y

Develop and maintain JARC projects Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Job Access/Reverse Commute JARC

C
A

R
R

Y
O

VE
R

?

Job Access/Reverse Commute JARC

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 14342 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TRANST Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 FTA-5307 $136,000 $170,000 100% $136,000 $170,000
TOTAL $136,000 $170,000 $ $ $ $ $ $ $136,000 $170,000

AMENDED PROGRAM STATUS:

KEY NUMBE 14342 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2011 FTA-5307 $136,000 $170,000 100% $136,000 $170,000
TOTAL $136,000 $170,000 $ $ $ $ $ $ $136,000 $170,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55l

Y TSI Transit Policy #1: Transit Improvements 

47
Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Radio Improvements LTD/Todd Lipkin Reg. STIP Coord. Approval

 Y

Upgrade radio communication system for fixed route service Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Radio Improvements

C
A

R
R

Y
O

VE
R

?

Radio Improvements

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15568 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TRANST Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 FTA-5307 $1,040,000 $1,300,000 87% FTA-5309 $152,000 $190,000 13% $1,192,000 $1,490,000
TOTAL $1,040,000 $1,300,000 $152,000 $190,000 $ $ $ $ $1,192,000 $1,490,000

AMENDED PROGRAM STATUS:

KEY NUMBE 15568 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2011 FTA-5307 $1,040,000 $1,300,000 87% FTA-5309 $152,000 $190,000 13% $1,192,000 $1,490,000
TOTAL $1,040,000 $1,300,000 $152,000 $190,000 $ $ $ $ $1,192,000 $1,490,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55m

Y 1115
46

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Intelligent Transportation Systems LTD/Todd Lipkin Reg. STIP Coord. Approval

 Y

ITS that may include traffic control interfaces, fare mgt, automated traveler info. Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Intelligent Transportation Systems

C
A

R
R

Y
O

VE
R

?

Intelligent Transportation Systems

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 16298 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TRANST Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 FTA-5307 $2,700,000 $3,375,000 100% $2,700,000 $3,375,000
TOTAL $2,700,000 $3,375,000 $ $ $ $ $ $ $2,700,000 $3,375,000

AMENDED PROGRAM STATUS:

KEY NUMBE 16298 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2011 FTA-5307 $2,700,000 $3,375,000 100% $2,700,000 $3,375,000
TOTAL $2,700,000 $3,375,000 $ $ $ $ $ $ $2,700,000 $3,375,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55n

Y TSI Transit Policy #1: Transit Improvements 

31
Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Preventative Maintenance LTD LTD/Todd Lipkin Reg. STIP Coord. Approval

 Y

Preventative Maintenance Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Preventative Maintenance LTD

C
A

R
R

Y
O

VE
R

?

Preventative Maintenance LTD

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 17373 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TR-PLN Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2010 FTA-5309 $150,000 $187,500 100% $150,000 $187,500
R/W 2010 FTA-5309 $1,850,000 $2,220,000 100% $1,850,000 $2,220,000

TOTAL $2,000,000 $2,407,500 $ $ $ $ $ $ $2,000,000 $2,407,500

AMENDED PROGRAM STATUS:

KEY NUMBE 17373 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2011 FTA-5309 $150,000 $187,500 100% $150,000 $187,500
R/W 2011 FTA-5309 $1,850,000 $2,220,000 100% $1,850,000 $2,220,000

TOTAL $2,000,000 $2,407,500 $ $ $ $ $ $ $2,000,000 $2,407,500

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55o

Y 1105,1115,TSI Transit Policy #4 
88

LTD, Todd Lipkin
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Gateway Park & Ride LTD, Todd Lipkin Reg. STIP Coord. Approval

 Y

Construct Gateway Park & Ride, EmX stations & transit oriented development Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Gateway Park & Ride

C
A

R
R

Y
O

VE
R

?

Gateway Park & Ride

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TRANST Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 FTA-5317 $68,261 $85,326 23% FTA-5317 $224,166 $280,208 77% $292,427 $365,534
TOTAL $68,261 $85,326 $224,166 $280,208 $ $ $ $ $292,427 $365,534

AMENDED PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2011 FTA-5317 $68,261 $85,326 23% FTA-5317 $224,166 $280,208 77% $292,427 $365,534
TOTAL $68,261 $85,326 $224,166 $280,208 $ $ $ $ $292,427 $365,534

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55p

Y
y

Roadway Policy #1,TSI 
43

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

New Freedoms LTD/Todd Lipkin Reg. STIP Coord. Approval

Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

 Y

C
A

R
R

Y
O

VE
R

?

15214 and 15215

15214/15215

FOOTNOTES:
New Freedoms

C
A

R
R

Y
O

VE
R

?

New Freedoms

C
A

R
R

Y
O

VE
R

?

Provide services and alternatives beyond ADA for persons with disabilities



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15573 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TR-CAP Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 FTA-5309 $1,031,805 $1,289,756 30% Other $3,000,000 $3,000,000 70% $4,031,805 $4,289,756
TOTAL $1,031,805 $1,289,756 $3,000,000 $3,000,000 $ $ $ $ $4,031,805 $4,289,756

AMENDED PROGRAM STATUS:

KEY NUMBE 15573 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

OTHER 2010 Other $3,000,000 $3,000,000 100% $3,000,000 $3,000,000
OTHER 2011 FTA-5309 $1,031,805 $1,289,756 100% $1,031,805 $1,289,756

TOTAL $4,031,805 $4,289,756 $ $ $ $ $ $ $4,031,805 $4,289,756

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55q

Y 1110
51

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

LTD Replacement Buses LTD/Todd Lipkin Reg. STIP Coord. Approval

 Y

LTD Replacement Buses Amends MTIP 10-13
REQUESTED ACTION:  

Slip funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
LTD Replacement Buses

C
A

R
R

Y
O

VE
R

?

LTD Replacement Buses

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 16779 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type TR-PLN Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District VARIOUS Rep District VARIOUS County Lane Mode TRANSIT

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PLAN 2010 FTA-5307 $800,000 $1,000,000 63% FTA-5339 $475,000 $593,750 37% $1,275,000 $1,593,750
TOTAL $800,000 $1,000,000 $475,000 $593,750 $ $ $ $ $1,275,000 $1,593,750

AMENDED PROGRAM STATUS:

KEY NUMBE 16779 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PLAN 2010 FTA-5339 $475,000 $593,750 100% $475,000 $593,750
PLAN 2011 FTA-5307 $800,000 $1,000,000 100% $800,000 $1,000,000

TOTAL $1,275,000 $1,593,750 $ $ $ $ $ $ $1,275,000 $1,593,750

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55s

Y 1115
57

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

West Eugene EmX Extension AA & Environ. Analysis LTD/Todd Lipkin Reg. STIP Coord. Approval

 Y

West Eugene EmX Extension enviromental analysis EA/EIS preparation Amends MTIP 10-13
REQUESTED ACTION:  

Slip FTA-5307 funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
West Eugene EmX Extension AA & Environ. Analysis

C
A

R
R

Y
O

VE
R

?

West Eugene EmX Extension AA & Environ. Analysis

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? N MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 15454 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type SAFETY Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 7 Rep District 14 County Lane Mode SAFETY

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2009 LS50 $143,100 $159,000 100% $143,100 $159,000
CONST 2010 LS50 $324,000 $360,000 100% $324,000 $360,000

TOTAL $467,100 $519,000 $ $ $ $ $ $ $467,100 $519,000

AMENDED PROGRAM STATUS:

KEY NUMBE 15454 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT 2nd FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2009 LS50 $143,100 $159,000 100% $143,100 $159,000
CONST 2011 LS50 $324,000 $360,000 100% $324,000 $360,000

TOTAL $467,100 $519,000 $ $ $ $ $ $ $467,100 $519,000

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

2010-55t

Y TSI Roadway Policy #1 
71

Central Lane MPO
12/28/2010 Paul Thompson, 541-682-4405

12/28/2010

Enid Rd Rail Xing RX1386 Safety Project Eugene ODOT Reg. STIP Coord. Approval

 Y

Train activated warning devices,track surfacing,minor road widening & guardrail signals Amends MTIP 
REQUESTED ACTION:  

Slip  CN funds from FFY10 into FFY11

C
A

R
R

Y
O

VE
R

?

FOOTNOTES:
Enid Rd Rail Xing RX1386 Safety Project Eugene

C
A

R
R

Y
O

VE
R

?

Enid Rd Rail Xing RX1386 Safety Project Eugene

C
A

R
R

Y
O

VE
R

?
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