
 Amendment Number: 2010-04 
 Reviewed by USDOT:    
 TPC Approved:1/21/2010 
 Public Comment began: 
  Public Comment complete:   
 MPC Approved/Informed: 2/11/2010 
 Sent to ODOT/STIP Coord:  
 STIP Amendment #:    

 Form TIP-1 Page 1

AMENDMENT 
FY08-11 Metropolitan Transportation Improvement Program (MTIP) 

 
 

DATE OF REQUEST: 1/21/2010 BY  AGENCY, PERSON: Central Lane MPO,        
 
ODOT KEY NUMBER: Various RTP NUMBER/POLICY: Various   
 
PROJECT NAME:   Various 
 
PROJECT SUMMARY: Various 
 
ACTION REQUESTED:          

  delete existing MTIP project/phase  
  add new MTIP project/phase 
  change existing MTIP project/phase 

 
REASON FOR REQUEST: 

Slip from FFY09 to FFY10 as needed 
 
IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT?     

  Yes     move project to another yr in MTIP   No (requires MPC adoption) 
 
FISCAL CONSTRAINT 
 Is this project federally funded?    Yes   No 
 Changes in funding sources:  Federal: Other - describe below in "other comments"   
  State: SPECIFY SOURCE:   
  Local SPECIFY SOURCE:  
 
AIR QUALITY – CONFORMITY:  
 Is the project in the AQMA? (see map http://www.lcog.org/aqc/default.htm)  Yes   No 

If YES,  
 Is the project EXEMPT from Air Quality Conformity ?   Yes    No 
 If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):  

Various 
 If NO,  
  Is this project regionally significant? (see Appendix A):  Yes   No 
 Does this amendment trigger a conformity determination?  Yes   No  
 Provide rationale for this declaration: 

      
 
OTHER COMMENTS: 
 
This amendment is comprised of 22 different projects in which a phase programmed for 2009 needs to be slipped to a 
future year.  All slippages remain within the FFY08-11 MTIP performance period.  The amendment affects the 
following Key Numbers: 
 



 

 
 

14649:  I-5 @ Coburg Interchange (ODOT) 
15746:  Monroe Middle School:Bike/Skateboard Improvements (Eugene) 
13794:  Region 2 Illumination Replacements (ODOT) 
16336:  Probe Data for Traveler Information (ODOT) 
15454:  Enid Rd Rail Xing (RX1386) Safety Project (ODOT) 
15263:  OR126B/Franklin Blvd-concept planning-2008 (Springfield) 
14763:  Eugene West Bank Bike Path Extension (Eugene) 
15214:  New Freedoms-2008 (LTD) 
15215:  New Freedoms-2009 (LTD) 
15219:  Job Access/Reverse Commute (JARC)-2009 (LTD) 
15560:  Passenger Boarding Improvements – 2009 (LTD) 
14342:  Radio Improvements – 2009 (LTD) 
15568:  Intelligent Transportation Systems -2009 (LTD) 
16680:  LTD Mass Transit Vehicle Replacement – 2009 (LTD) 
16650:  LTD Small Buses-2009 (LTD) 
16735:  LTD Van Pool Contracting (LTD) 
16734:  Franklin Blvd:Reconstruct BRT Traversable Lns (LTD) 
16779:  West Eugene EmX Extension Enviromental Analysis (LTD) 
16298:  ADA Complementary Paratransit Service (LTD) - 2009 
16330:  Bus Rolling Stock-2007/2009 (LTD) 
15571:  BRT Progressive corridor enhancement (LTD) 
15513: Household Survey (LCOG) 

 
 
 
 
 
CHECKLIST OF ATTACHMENTS: 

  MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions 
 MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes 

 
 



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed Yes OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO?ENE-SPRINGFIELD OTIA III Modernization Change Approval Date RTP Project No. 1003
Air Quality Conformity Required? NO MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 14649 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. I-5 Hwy. Name Hwy. No. 1 Fiscal Constraint Confirmed

Beginning MP 198.86 Ending MP 199.38 Proj. Length 0.52
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 14649 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2006 H66 $2,691,900 $3,000,000 $2,691,900 $3,000,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2009 L050 $2,402,072 $2,677,000 LY10 $8,960,743 $8,960,743 Other(Lane Co) $1,030,090 $11,362,815 $12,667,833
OTHER $0 $0

TOTAL $5,093,972 $5,677,000 $8,960,743 $8,960,743 $0 $1,030,090 $0 $0 $14,054,715 $15,667,833

KEY NUMBER: 14649 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2006 H66 $2,691,900 $3,000,000 $2,691,900 $3,000,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2011 L050 $2,402,072 $2,677,000 LY10 $8,960,743 $8,960,743 Other(Lane Co) $1,030,090 $11,362,815 $12,667,833
OTHER $0 $0

TOTAL $5,093,972 $5,677,000 $8,960,743 $8,960,743 $0 $1,030,090 $0 $0 $14,054,715 $15,667,833

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04a

Central Lane MPO
S.Payne, 541-682-7435
1/28/2010

I-5 @ Coburg Interchange ODOT

Pacific YES

Interchange Modernization Improvement
Amends FY08-11 MTIP

MODERNIZATION

REQUESTED ACTION:  Slip CN funds from FFY09 into FFY11 (bid expected in Spr 11)

CURRENT PROGRAM STATUS:

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

I-5 @ Coburg Interchange

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS

I-5@Coburg Interchange

C
A

R
R

Y
O

VE
R

?



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Bike Policy #1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15746 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15746 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2008 SRTS $10,000 $10,000 $10,000 $10,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2009 SRTS $153,000 $153,000 $153,000 $153,000
OTHER $0 $0

TOTAL $163,000 $163,000 $0 $0 $0 $0 $0 $0 $163,000 $163,000

KEY NUMBER: 15746 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2008 SRTS $10,000 $10,000 $10,000 $10,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2010 SRTS $153,000 $153,000 $153,000 $153,000
OTHER $0 $0

TOTAL $163,000 $163,000 $0 $0 $0 $0 $0 $0 $163,000 $163,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04b

Central Lane MPO
S. Payne, (541) 682-7435

1/28/2010

Monroe Middle School:Bike/Skateboard Improv.(Eug.) Eugene 4J School District, Ben Brantley

Bailey Lane YES

Construct bike cage roof, bike/skateboard racks, and gear storage
Amends FY08-11 MTIP

REQUESTED ACTION:  Slip CN funds from FFY09 into FFY10 

CURRENT PROGRAM STATUS:

Monroe Middle School:Bike/Skateboard Improv.(Eug.)

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS

Monroe Middle School:Bike/Skateboard Improv.(Eug.)

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

BIKPED Enter sec Enter third

Enter New

4 7 13 LANE

NO

PEDESTRIAN

LOCAL/LA



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) 2/25/2010 OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Roadway Policy #1; ITS ES-TM-02

Air Quality Conformity Required? MTIP ID No.
Requested By

STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval
Date

Key No. 13794 Region Option Code ACT Admin By
Project Name Applicant Reg. STIP Coord. Approval

Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date
Current Monitor Code New Monitor Code

Route No. Var Hwy. Name Hwy. No. Var Fiscal Constraint Confirmed
Beginning MP Ending MP Proj. Length

US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 13794 PROJECT NAM

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2006 L250 $224,325 $250,000 S010 $136,000 $224,325 $386,000
R/W 2009 L240 $3,589 $4,000 $3,589 $4,000
UTIL RELOC $0 $0
CONST 2010 L240 $1,610,205 $1,794,500 S010 $1,229,890 $1,610,205 $3,024,390
OTHER $0 $0

TOTAL $1,838,119 $2,048,500 $0 $1,365,890 $0 $0 $0 $0 $1,838,119 $3,414,390

KEY NUMBER: 13794 PROJECT NAM

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2006 L250 $224,325 $250,000 S010 $136,000 $224,325 $386,000
R/W 2010 L240 $3,589 $4,000 $3,589 $4,000
UTIL RELOC $0 $0
CONST 2010 L240 $1,610,205 $1,794,500 S010 $1,229,890 $1,610,205 $3,024,390
OTHER $0 $0

TOTAL $1,838,119 $2,048,500 $0 $1,365,890 $0 $0 $0 $0 $1,838,119 $3,414,390

KEY NUMBER WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM -- COMBINE PROJECTS (Revised 5/24/06)

2010-04c

Central Lane MPO
180 Susan Payne, 541-682-7435

1/28/2010

Region 2 Illumination Replacements ODOT

Various YES

Illum I-5@N Albany, Glenwood,OR569@Riverrd,I-105 RPR/Replace 21 Towers, US20Repl 14 lights
Amends FFY08-11 MTIP

Region 2 Illumination Replacements

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip RW funds from FFY09 into FFY10 

CURRENT PROGRAM STATUS (COMBINE THESE PROJECTS):

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS 

Region 2 Illumination & ITS Improvements

C
A

R
R

Y
O

VE
R

?

EUGENE-SPRINGFIELD

NO

2 S LANECO

OP-SSI Enter sec Enter third

PSEDOC PSEDOC

VARIOUS VARIOUS VARIOUS VARIOUS

Is this an OTIA pr

OPERATIONS



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) F4QTR09 OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. ITS Plan - ES-TM-17
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16336 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Var Hwy. Name Hwy. No. V Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16336 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 S010 $615,000 $0 $615,000

TOTAL $0 $615,000 $0 $0 $0 $0 $0 $0 $0 $615,000

KEY NUMBER: 16336 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 S010 $615,000 $0 $615,000

TOTAL $0 $615,000 $0 $0 $0 $0 $0 $0 $0 $615,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04d

Central Lane MPO
NEW S. Payne, 541-682-7435

1/28/2010

Probe Data for Traveler Information (Eugene) ODOT

Various YES

Collect real time data from private sector vehicle probes
Amends FFY08-11 MTIP

REQUESTED ACTION:  Slip funds from FFY09 into FFY10

CURRENT PROGRAM STATUS:

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

Probe Data for Traveler Information (Eugene)

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS

Probe Data for Traveler Information (Eugene)

C
A

R
R

Y
O

VE
R

?

EUGENE-SPRINGFIELD

NO

2 S LANECO

OP-ITS Enter sec Enter third

NONCON

VARIOUS VARIOUS VARIOUS LANE

NO

OTHER

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Roadway Policy #1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15454 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. V Hwy. Name Hwy. No. V Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15454 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2009 LS50 $36,000 $40,000 $36,000 $40,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2009 LS50 $324,000 $360,000 $324,000 $360,000
OTHER $0 $0

TOTAL $360,000 $400,000 $0 $0 $0 $0 $0 $0 $360,000 $400,000

KEY NUMBER: 15454 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2009 LS50 $36,000 $40,000 $36,000 $40,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2010 LS50 $324,000 $360,000 $324,000 $360,000
OTHER $0 $0

TOTAL $360,000 $400,000 $0 $0 $0 $0 $0 $0 $360,000 $400,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

13888 CN 2009 LS50 $360,000 $400,000

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04e

Central Lane MPO
S.Payne, 541-682-7435

1/28/2010

Enid Rd Rail Xing (RX1386) Safety Project (Eugene) ODOT RAIL DIVISION

YES

Train activated warning devices,track surfacing,minor road widening & guardrail signals
Amends FY08-11 MTIP

REQUESTED ACTION:  Slip CN funds from FFY09 into FFY10)

CURRENT PROGRAM STATUS:

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

Enid Rd Rail Xing (RX1386) Safety Project (Eugene)

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS

Enid Rd Rail Xing (RX1386) Safety Project (Eugene)

C
A

R
R

Y
O

VE
R

?

EUGENE-SPRINGFIELD

NO

2 R LANECO

SAFETY Enter sec Enter third

PSEDOC

4 7 14 LANE

NO

SAFETY

RAIL



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. RTP Goals 1 and 2
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15263 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15263 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN 2008 STP-U $50,000 $55,723 $50,000 $55,723
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER $0 $0

TOTAL $50,000 $55,723 $0 $0 $0 $0 $0 $0 $50,000 $55,723

KEY NUMBER: 15263 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN 2010 STP-U $50,000 $55,723 $50,000 $55,723
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER $0 $0

TOTAL $50,000 $55,723 $0 $0 $0 $0 $0 $0 $50,000 $55,723

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04f

Central Lane MPO
S.Payne, 541-682-7435

1/28/2010

OR126B/Franklin Blvd-concept planning-2008(Spgfld) City of Springfield/ Tom Boyatt

YES

Concept level planning alternatives and public involvement process
Amends FY06-09 MTIP

REQUESTED ACTION:  Slip  from FFY08 into FFY10 

CURRENT PROGRAM STATUS:

OR126B/Franklin Blvd-concept planning-2008(Spgfld)

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS

OR126B/Franklin Blvd-concept planning-2008(Spgfld)

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

PLANNG Enter sec Enter third

Enter New

4 6 12 LANE

NO

PLAN

LOCAL/PL



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. multiple TSI policies
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 14763 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 14763 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2006 L220 $151,000 $168,283 $151,000 $168,283
R/W 2009 L220 $65,000 $72,440 $65,000 $72,440
UTIL RELOC $0 $0
CONST 2010 L220 $844,000 $940,600 STP-U $800,000 $891,600 $1,644,000 $1,832,200
OTHER $0 $0

TOTAL $1,060,000 $1,181,322 $800,000 $891,600 $0 $0 $0 $0 $1,860,000 $2,072,922

KEY NUMBER: 14763 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2006 L220 $151,000 $168,283 $151,000 $168,283
R/W 2010 L220 $65,000 $72,440 $65,000 $72,440
UTIL RELOC $0 $0
CONST 2010 L220 $844,000 $940,600 STP-U $800,000 $891,600 $1,644,000 $1,832,200
OTHER $0 $0

TOTAL $1,060,000 $1,181,322 $800,000 $891,600 $0 $0 $0 $0 $1,860,000 $2,072,922

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

Eugene West Bank Bike Path Extension (Eugene)

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip RW funds from FFY09 into FFY10 

CURRENT PROGRAM STATUS:

Eugene West Bank Bike Path Extension (Eugene)

C
A

R
R

Y
O

VE
R

?

YES

Extend the multi-use path under Beltline and west along Division Avenue to Beaver Street
Amends FFY08-11 MTIP

S.Payne, 541-682-7435
1/28/2010

Eugene West Bank Bike Path Extension (Eugene) City of Eugene/ Rob Inerfeld

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04g

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

ENHANC Enter sec Enter third

Enter New

4 7 13 LANE

NO

BIKE TRAIL

LOCAL/LA



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Approval Date

Project in MPO? OTIA III Modernization Approval Date RTP Project No. Transit Policy #1 and others
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15214 Region Option Code ACT

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15214 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5317 $62,084 $124,168 $62,084 $124,168

TOTAL $62,084 $124,168 $0 $0 $0 $0 $0 $0 $62,084 $124,168

KEY NUMBER: 15214 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5317 $62,084 $124,168 $62,084 $124,168

TOTAL $62,084 $124,168 $0 $0 $0 $0 $0 $0 $62,084 $124,168

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

New Freedoms-2008

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

New Freedoms-2008

C
A

R
R

Y
O

VE
R

?

YES

Provide services and alternatives beyond ADA for persons with disabilities
Amends FFY08-11 MTIP

S.Payne, 541-682-7435
1/28/2010

New Freedoms-2008 Lane Transit District / Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM (Revised 6/1/05)

2010-04h

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option NONE

TR-OPS Enter sec Enter third

Enter Curr Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Approval Date

Project in MPO? OTIA III Modernization Approval Date RTP Project No. Transit Policy #1 and others
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15215 Region Option Code ACT

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15215 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5317 $80,206 $160,412 $80,206 $160,412

TOTAL $80,206 $160,412 $0 $0 $0 $0 $0 $0 $80,206 $160,412

KEY NUMBER: 15215 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5317 $80,206 $160,412 $80,206 $160,412

TOTAL $80,206 $160,412 $0 $0 $0 $0 $0 $0 $80,206 $160,412

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

New Freedoms-2009

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

New Freedoms-2009

C
A

R
R

Y
O

VE
R

?

YES

Provide services and alternatives beyond ADA for persons with disabilities
Aligns FY06-09 MTIP and STIP

S.Payne, 541-682-7435
1/28/2010

New Freedoms-2009 Lane Transit District / Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM (Revised 6/1/05)

2010-04i

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option NONE

Enter prim Enter sec Enter third

Enter Curr Enter New

4 Enter Sen Enter Rep LANE

NO

TRANSIT



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Approval Date

Project in MPO? OTIA III Modernization Approval Date RTP Project No. TSI Transit Policy #1 and others
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15219 Region Option Code ACT

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15219 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5316 $160,146 $320,292 $160,146 $320,292

TOTAL $160,146 $320,292 $0 $0 $0 $0 $0 $0 $160,146 $320,292

KEY NUMBER: 51219 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5316 $160,146 $320,292 $160,146 $320,292

TOTAL $160,146 $320,292 $0 $0 $0 $0 $0 $0 $160,146 $320,292

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

Job Access/Reverse Commute (JARC)-2009

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

Job Access/Reverse Commute (JARC)-2009

C
A

R
R

Y
O

VE
R

?

YES

Develop and maintain JARC projects
Aligns STIP with FY06-09 MTIP

S.Payne, 541-682-7435
1/28/2010

Job Access/Reverse Commute (JARC)-2009 Lane Transit District / Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM (Revised 6/1/05)

2010-04j

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option NONE

Enter prim Enter sec Enter third

Enter Curr Enter New

4 Enter Sen Enter Rep LANE

NO

TRANSIT



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. 1130
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15560 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15560 PROJECT NAME:

WORK PHASE YEAR 1st FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5307 $200,000 $250,000 5309 $328,000 $410,000 $528,000 $660,000

TOTAL $200,000 $250,000 $328,000 $410,000 $0 $0 $0 $0 $528,000 $660,000

KEY NUMBER: 15560 PROJECT NAME:

WORK PHASE YEAR 1st FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5307 $200,000 $250,000 5309 $328,000 $410,000 $528,000 $660,000

TOTAL $200,000 $250,000 $328,000 $410,000 $0 $0 $0 $0 $528,000 $660,000

KEY NUMBER WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

Passenger Boarding Improvements - 2009

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS (SPLIT ABOVE PROJECT INTO THESE PROJECTS):

Passenger Boarding Improvements - 2009

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS (SPLIT THIS PROJECT):

YES

Passenger boarding improvements including station improvements, shelter installation.
Amends FFY08-11 MTIP/STIP

S. Payne, (541) 682-7435
1/28/2010

Passenger Boarding Improvements - 2009 Lane Transit District/ Todd Lipkin, 541-682-6153

MTIP/STIP AMENDMENT REQUEST FORM -- SPLIT PROJECT (Revised 5/24/06)

2010-04k

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 T LANECO

TRANST Enter sec Enter third

NONCON Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Transit Policy #1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 14342 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 14342 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5307 $136,000 $170,000 $136,000 $170,000

TOTAL $136,000 $170,000 $0 $0 $0 $0 $0 $0 $136,000 $170,000

KEY NUMBER: 14342 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5307 $136,000 $170,000 $136,000 $170,000

TOTAL $136,000 $170,000 $0 $0 $0 $0 $0 $0 $136,000 $170,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

Radio Improvements - 2009

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

Radio Improvements - 2009

C
A

R
R

Y
O

VE
R

?

YES

Upgrade radio communication system for fixed route service
Amends FY08-11 MTIP

S. Payne, (541) 682-7435
1/28/2010

Radio Improvements - 2009 Lane Transit District / Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04l

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

Enter prim Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15568 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15568 ROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5307 $1,040,000 $1,300,000 $1,040,000 $1,300,000

TOTAL $1,040,000 $1,300,000 $0 $0 $0 $0 $0 $0 $1,040,000 $1,300,000

KEY NUMBER: 15568 ROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5307 $1,040,000 $1,300,000 $1,040,000 $1,300,000

TOTAL $1,040,000 $1,300,000 $0 $0 $0 $0 $0 $0 $1,040,000 $1,300,000

KEY NUMBER WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

AMENDED PROGRAM STATUS:

Intelligent Transportation Systems -2009 (LTD)

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

Intelligent Transportation Systems -2009 (LTD)

C
A

R
R

Y
O

VE
R

?

YES

ITS that may include traffic control interfaces, fare mgt, automated traveler info.
Amends FFY08-11 MTIP

S. Payne, (541) 682-7435
1/28/2010

Intelligent Transportation Systems -2009 (LTD) Lane Transit District / Todd Lipkin, 682-6153

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04m

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

TRANST Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Transit Policy #1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16680 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16680 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 L240 $987,030 $1,100,000 $987,030 $1,100,000

TOTAL $987,030 $1,100,000 $0 $0 $0 $0 $0 $0 $987,030 $1,100,000

KEY NUMBER:  16680 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 L240 $987,030 $1,100,000 $987,030 $1,100,000

TOTAL $987,030 $1,100,000 $0 $0 $0 $0 $0 $0 $987,030 $1,100,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

LTD Mass Transit Vehicle Replacement - 2009

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS

LTD Mass Transit Vehicle Replacement - 2009

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

YES

Mass Transit Vehicle Replacement ( 09-11 BI)
Amends FFY08-11 MTIP

NEW S.Payne 541-682-7435
1/28/2010

LTD Mass Transit Vehicle Replacement - 2009 Lane Transit District /Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04n

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 T LANECO

TR-CAP Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Transit Policy #1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16650 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16650 PROJECT NAME:

WORK PHASE YEAR 1st FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5309 $672,000 $840,000 $672,000 $840,000

TOTAL $672,000 $840,000 $0 $0 $0 $0 $672,000 $840,000

KEY NUMBER: 16650 PROJECT NAME:

WORK PHASE YEAR 1st FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5309 $672,000 $840,000 $672,000 $840,000

TOTAL $672,000 $840,000 $0 $0 $0 $0 $672,000 $840,000

KEY NUMBER WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

LTD Small Buses-2009

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

LTD Small Buses-2009

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS (SPLIT ABOVE PROJECT INTO THESE PROJECTS):

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS (SPLIT THIS PROJECT):

YES

Purchase small buses
Amends FFY08-11 MTIP/STIP

S. Payne, (541) 682-7435
1/28/2010

LTD Small Buses-2009 Lane Transit District/ Todd Lipkin, 541-682-6153

MTIP/STIP AMENDMENT REQUEST FORM -- SPLIT PROJECT (Revised 5/24/06)

2010-04o

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 T LANECO

TRANST Enter sec Enter third

NONCON Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TDM Policy 3
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16735 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16735 PROJECT NAME:  

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
OTHER $0 $0
OTHER 2009 5307 $81,700 $102,125 LTD $102,125 $81,700 $204,250

TOTAL $81,700 $102,125 $0 $102,125 $0 $0 $0 $0 $81,700 $204,250

KEY NUMBER: 16735 PROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
OTHER $0 $0
OTHER 2010 5307 $81,700 $102,125 LTD $102,125 $81,700 $204,250

TOTAL $81,700 $102,125 $0 $102,125 $0 $0 $0 $0 $81,700 $204,250

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

LTD Van Pool Contracting

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

LTD Van Pool Contracting

C
A

R
R

Y
O

VE
R

?

YES

Capital cost of contracting for van pool
Amends FY08-11 MTIP

S.Payne, 541-682-7435
1/28/2010

LTD Van Pool Contracting Lane Transit District/ Todd Lipkin, 541-682-6153

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04p

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option C LANECO

TR-CAP Enter seco Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. 1115
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16734 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16734 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
OTHER $0 $0
OTHER 2009 5307 $240,000 $300,000 $240,000 $300,000

TOTAL $240,000 $300,000 $0 $0 $0 $0 $0 $0 $240,000 $300,000

KEY NUMBER: 16734 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
OTHER $0 $0
OTHER 2010 5307 $240,000 $300,000 $240,000 $300,000

TOTAL $240,000 $300,000 $0 $0 $0 $0 $0 $0 $240,000 $300,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

Franklin Blvd:Reconstruct BRT Traversable Lns(Eug)

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

Franklin Blvd:Reconstruct BRT Traversable Lns(Eug)

C
A

R
R

Y
O

VE
R

?

YES

Extend traversable concrete lanes for EmX at Onyx, Agate, Villard and Walnut intersections
Amends FY08-11 MTIP

S. Payne, (541) 682-7435
1/28/2010

Franklin Blvd:Reconstruct BRT Traversable Lns(Eug) Lane Transit District/ Todd Lipkin, 541-682-6153

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04q

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

TR-CAP Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

PRESERVATION

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. 1115
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16779 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16779 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST 2009 5339 $475,000 $593,750 $475,000 $593,750
OTHER $0 $0

TOTAL $475,000 $593,750 $0 $0 $0 $0 $0 $0 $475,000 $593,750

KEY NUMBER: 16779 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST 2010 5339 $475,000 $593,750 $475,000 $593,750
OTHER $0 $0

TOTAL $475,000 $593,750 $0 $0 $0 $0 $0 $0 $475,000 $593,750

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

West Eugene EmX Extension Enviromental Analysis

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

West Eugene EmX Extension Enviromental Analysis

C
A

R
R

Y
O

VE
R

?

YES

West Eugene EmX Extension enviromental analysis; EA/EIS preparation
Amends FFY08-11 MTIP

S. Payne, (541) 682-7435
1/28/2010

West Eugene EmX Extension Enviromental Analysis Lane Transit District/ Todd Lipkin, 541-682-6153

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04r

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 T LANECO

TR-PLN Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Transit Policy #1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16298 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16298 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5307 $1,000,000 $2,000,000 $1,000,000 $2,000,000

TOTAL $1,000,000 $2,000,000 $0 $0 $0 $0 $0 $0 $1,000,000 $2,000,000

KEY NUMBER: 16298 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5307 $1,000,000 $2,000,000 $1,000,000 $2,000,000

TOTAL $1,000,000 $2,000,000 $0 $0 $0 $0 $0 $0 $1,000,000 $2,000,000

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

ADA Complementary Paratransit Service (LTD) - 2009

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS:

ADA Complementary Paratransit Service (LTD) - 2009

C
A

R
R

Y
O

VE
R

?

YES

Provide complementary paratransit service under the American with Disabilities Act
Add new project to 08-11 MTIP

S. Payne, (541) 682-7435
1/28/2010

ADA Complementary Paratransit Service (LTD) - 2009 Lane Transit District/ Todd Lipkin 541-682-6153

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04s

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

TR-OPS Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. 1110/1315
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 16330 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 16330 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS 4th FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
TOTAL 

FEDERAL
PROJECT 

TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5307 $1,463,245 $1,829,056 $1,463,245 $1,829,056

TOTAL $0 $0 $1,463,245 $1,829,056 $0 $0 $0 $0 $1,463,245 $1,829,056

KEY NUMBER: 16330 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS 4th FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
TOTAL 

FEDERAL
PROJECT 

TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5307 $1,463,245 $1,829,056 $1,463,245 $1,829,056

TOTAL $0 $0 $1,463,245 $1,829,056 $0 $0 $0 $0 $1,463,245 $1,829,056

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

Bus Rolling Stock - 2007/2009

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

Bus Rolling Stock - 2007/2009

C
A

R
R

Y
O

VE
R

?

AMENDED PROGRAM STATUS (SPLIT ABOVE PROJECT INTO THESE PROJECTS):

REQUESTED ACTION:  Slip  from 2009 to 2010

CURRENT PROGRAM STATUS (SPLIT THIS PROJECT):

YES

Purchase articulated and other buses
Amends FFY08-11 MTIP

S.Payne, 541-682-7435
1/28/2010

Bus Rolling Stock-2007/2009 Lane Transit District - Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM -- SPLIT PROJECT (Revised 5/24/06)

2010-04t

Central Lane MPO

EUGENE-SPRINGFIEL

NO

2 Enter Option LANECO

TR-CAP Enter sec Enter thir

NONCON Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

OTHER



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. 1115
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/28/2010                                        MTIP Coordinator Approval

Date
Key No. 15571 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: 15571 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2009 5309 $668,948 $836,185 $668,948 $836,185

TOTAL $668,948 $836,185 $0 $0 $0 $0 $0 $0 $668,948 $836,185

KEY NUMBER: 15571 OJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER 2010 5309 $668,948 $836,185 $668,948 $836,185

TOTAL $668,948 $836,185 $0 $0 $0 $0 $0 $0 $668,948 $836,185

KEY NUMBER WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS

AMENDED PROGRAM STATUS

BRT Progressive corridor enhancement 

C
A

R
R

Y
O

VE
R

?

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

C
A

R
R

Y
O

VE
R

?

REQUESTED ACTION:  Slip to FFY10

CURRENT PROGRAM STATUS:

BRT Progressive corridor enhancement 

C
A

R
R

Y
O

VE
R

?

YES

IMPLEMENT ELEMENTS OF BRT IN ONE CORRIDOR-SIGNAL PRIORITY,WIDER STOP SPACING, QUEUE-JUMPER
Amends FY06-09 MTIP

S. Payne, (541) 682-7435
1/28/2010

BRT Progressive corridor enhancement Lane Transit district / Todd Lipkin

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

2010-04u

Central Lane MPO

EUGENE-SPRINGFIELD

NO

2 Enter Option LANECO

Enter prim Enter sec Enter third

Enter New

4 VARIOUS VARIOUS LANE

NO

TRANSIT

Enter Adm



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. Multiple policies
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 1/21/2010                                        MTIP Coordinator Approval

Date
Key No. 15513 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: PROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN 2009 STP-U $225,000 $250,752 $225,000 $250,752
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER $0 $0

TOTAL $225,000 $250,752 $0 $0 $0 $0 $0 $0 $225,000 $250,752

KEY NUMBER: TBD ROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN 2010 STP-U $225,000 $250,752 $225,000 $250,752
PRELIM ENG $0 $0
R/W $0 $0
UTIL RELOC $0 $0
CONST $0 $0
OTHER $0 $0

TOTAL $225,000 $250,752 $0 $0 $0 $0 $0 $0 $225,000 $250,752

KEY NUMBER WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS

Slip to FFY10

Centrral Lane Household Travel Survey

MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

Survey of households to obtain travel behavior data describing travel patterns and trips

AMENDED PROGRAM STATUS:

CURRENT PROGRAM STATUS:

Lane Council of Governments / Paul Thompson

REQUESTED ACTION:  

Central Lane MPO

C
A

R
R

Y
O

VE
R

?

2010-04v

S. Payne, (541) 682-7435
1/21/2010

YES

C
A

R
R

Y
O

VE
R

?

Amends FFY08-11 MTIP

C
A

R
R

Y
O

VE
R

?

Enter Current 

EUGENE-SPRINGFIELD

NO

2 L LANECO

PLANNG Enter second Enter third Wo

Enter New Mo

4 VARIOUS VARIOUS LANE

NO

PLANNING

LOCAL/PLN




