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AMENDMENT 
FY08-11 Metropolitan Transportation Improvement Program (MTIP) 

 
 

DATE OF REQUEST: 02/08/2011 BY  AGENCY, PERSON: ODOT,  Marta Steele 
 
ODOT KEY NUMBER: 14649 RTP NUMBER/POLICY: 1003   
 
PROJECT NAME:   I5 @ Coburg Interchange 
 
PROJECT SUMMARY: Improve Pearl St & N Industrial Wy to urban stds; improve safety & ops west of I-5 
 
ACTION REQUESTED:          

  delete existing MTIP project/phase  
  add new MTIP project/phase 
  change existing MTIP project/phase 

 
REASON FOR REQUEST: 

Adjust total earmark funds shown in TIP/STIP to reflect actual limitation of earmark funds, including the 90% 
recission.  Federal Earmark funds = $8,099,101 + the required match. ODOT will provide the matching funds.  
Add $355k from KN17246 to R/W phase. Adjust L050 funding.  Adjust Construction funds.. 

 
IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT? 
(Any amendment that impacts fiscal constraint or air quality conformity must be approved by MPC)  
    

  Yes     other-described below in OTHER COMMENTS   No (requires MPC adoption) 
 
FISCAL CONSTRAINT 
 Is this project federally funded?    Yes   No 
 Changes in funding sources:  Federal: National Highway System   
  State: SPECIFY SOURCE:   
  Local SPECIFY SOURCE:  
 
AIR QUALITY – CONFORMITY:  

 Is the project in the AQMA? (see map http://www.lcog.org/aqc/default.htm)  Yes   No 
If YES,  
 Is the project EXEMPT from Air Quality Conformity ?   Yes    No 
 If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):  

      
 If NO,  
  Is this project regionally significant? (see Appendix A):  Yes   No 
 Does this amendment trigger a conformity determination?  Yes   No  
 Provide rationale for this declaration: 

Project is outside the AQMA 
 
OTHER COMMENTS: 

This amendment does not adjust the scope for the project, as approved in an earlier August 2010 Amendment, 
which was approved as follows:  widening Pearl Street from mile point 0.403 to mile point 0.635 with an 



 

 
 

additional eastbound lane to connect to the southbound I-5 ramp, sidewalks, bike lanes, and stormwater 
facilities; improving the Coburg Industrial Way North approach at its Pearl Street intersection with a dual 
turn lane; and closing the existing Roberts Road approach at Pearl Street and realign it with Coburg 
Industrial Way via an extension to the south of Pearl Street. The scope also includes right of way acquisitions 
and access right purchases on the west side of I-5 only 
 
The policy board has previously approved inclusion of this project in the MTIP, with the amended project 
description.  This MTIP amendment is being considered as an administrative change to the 10-13 MTIP since 
it does not involve funding of MPO discretionary funds.  The amendment  balances the earmark funding that is 
currently shown in the TIP and STIP to reflect the actual available Federal funds.   
 
The project is outside of the Air Quality Maintenance Area, and so the change does not affect air quality 
conformity.   

 
 
 
 
CHECKLIST OF ATTACHMENTS: 

  MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions 
 MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes 

 
 



HFO USE ONLY: MPO USE ONLY:
 Fiscal Constraint Confirmed OTIA Project?

STIP AMEND NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No.
Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request                                        MTIP Coordinator Approval

Date
Key No. 14649 Region 2 Option Code    ACT LANECO  Admin by:
Project Applicant

Work Type MODERN Pct 100 Work Type 2          Pct Work Type 3 Pct Date
Current Monitor Code New Monitor Code

Route No. I-5 Hwy. Name Hwy. No. Fiscal Constraint Confirmed
Beg MP 199.1 End MP 199.4 Proj. Length 0.3
US Cong. District 4 Senate District 6 Rep District 11 County Lane Mode

Description: Comments:

CURRENT PROGRAM STATUS:

KEY NUMBE PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

2nd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2006 $2,691,900 $3,000,000 100% $2,691,900 $3,000,000
R/W 2010 LY10 $2,422,710 $2,700,000 100% $2,422,710 $2,700,000
UTIL RELOC 2011 LY10 $58,325 $65,000 100% $58,325 $65,000
CONST 2011 L050 $583,264 $650,022 9% LY10 $5,618,067 $6,261,079 91% $6,201,331 $6,911,101

TOTAL $5,756,199 $6,415,022 $5,618,067 $6,261,079 $ $ $ $ $11,374,266 $12,676,101

AMENDED PROGRAM STATUS:

KEY NUMBE 14649 PROJECT NAME:

WORK 
PHASE YEAR

1st 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

2nd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

3rd 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT

4th 
FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS PCT TOTAL 

FEDERAL
PROJECT 

TOTAL

PRELIM ENG 2006 H660 $2,691,900 $3,000,000 100% $2,691,900 $3,000,000
R/W 2010 L050 $901,806 $1,005,022 23% LY10 $2,956,584 $3,294,978 77% $3,858,390 $4,300,000
UTIL RELOC 2011 LY10 $58,325 $65,000 100% $58,325 $65,000
CONST 2011 LY10 $5,084,192 $5,666,101 100% $5,084,192 $5,666,101

TOTAL $8,736,223 $9,736,123 $2,956,584 $3,294,978 $ $ $ $ $11,692,807 $13,031,101

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

KEY 
NUMBER

WORK 
PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS
WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS

WORK 
PHASE YEAR FUND 

TYPE
FEDERAL 
DOLLARS

TOTAL 
DOLLARS
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I-5 @ Coburg Interchange
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CAPACITY/MODERNIZATION

Adjust total earmark funds shown in TIP/STIP to reflect actual limitation of earmark funds, including the 90% recission.  Federal Earmark funds = $8,099,101 + the required match. ODOT will 
provide the matching funds.  Add $355k from KN17246 to R/W phase. Adjust L050 funding.  Adjust Construction funds.

Reg. STIP Coord. Approval

Y

C
A

R
R

Y
O

VE
R

?

 

ODOT

I-5 @ Coburg Interchange

Central Lane MPO

Y

Paul Thompson, 541-682-44052/8/2011

2011-07

1003,TSI Roadway Policy #1
65

MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

REQUESTED ACTION:  

FOOTNOTES:

Amends MTIP 10-13

10/14/2010

Pacific

Interchange Modernization Improvement

I-5 @ Coburg Interchange
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