Amendment Number: 2011-15

. ‘ - Reviewed by USDOT:
. = l TPC Approved: 03/24/2011
0GR Public Comment began:
RTATION "M"i'mm e Public Comment complete:
= MPC Approved/Informed: 04/11/2011
Sent to ODOT/STIP Coord:
STIP Amendment #:
AMENDMENT
FY08-11 Metropolitan Transportation Improvement Program (MTIP)
DATE OF REQUEST:  3/3/2011 BY AGENCY, PERSON: ODOT, Marta Steele
ODOT KEY NUMBER: 15454 RTP NUMBER/POLICY: TSI Roadway Policy #1
PROJECT NAME: Enid Rd Rail Xing (RX1286) Safety Project (Eugene)

PROJECT SUMMARY: Train activated warning devices, track surfacing, minor road widening & guardrail
signals

ACTION REQUESTED:
[] delete existing MTIP project/phase
X] add new MTIP project/phase
[] change existing MTIP project/phase

REASON FOR REQUEST:
Add "Other" Phase in the amount of $588k; change project name; advance PE funds to 2011 and add $40.9K
in LS50 funds; reduce LS50 funds for construction by $101K.

IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT?

X Yes other-described below in OTHER COMMENTS ] No (requires MPC adoption)
FiscAL CONSTRAINT

Is this project federally funded? X Yes ] No

Changes in funding sources: Federal: Other - describe below in "other comments"

State: SPECIFY SOURCE:
Local SPECIFY SOURCE:

AIR QUALITY — CONFORMITY:

Is the project in the AQMA? (see map http://www.lcog.org/agc/default.htm) X Yes ] No
If YES,
Is the project EXEMPT from Air Quality Conformity ? X Yes [ No
If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):
OAR-340-252-0270 Table 2 - Exempt projects - Safety - Railroad/highway crossing
If NO,
Is this project regionally significant? (see Appendix A): [lYes [ No
Does this amendment trigger a conformity determination? [ Yes ] No
Provide rationale for this declaration:

OTHER COMMENTS:
This project is funded with federal rail crossing funds dedicated for rail safety projects. This project went to
bid on February 3, 2011, thus the funding numbers reflect expenditures (PE) and bid cost (CONST) based on
the bid process. | believe the MTIP should be updated to reflect the same funding. The project is exempt from
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transportation conformity. The project is limited in scope, is located on an urban minor collector with an ADT
of around 3000, and is in the far northwest of the AQMA quite distant from the downtown CATS CO budget
area. The project is thus judged to have insignificant impact on traffic conditions and thus regional emissions.
The funds are new to the area and do not impact fiscal constraint. These funds are controlled by ODOT and
are not available for alternative funding by the MPO. For all these reasons, this is considered an
administrative amendment inline with the FY08-11 MTIP guidelines.

CHECKLIST OF ATTACHMENTS:

X] MTIP/STIP Amendment spreadsheet — for all deletion/addition/change actions
] MTIP Project Description Form (Form TIP-2) — for all new projects or significant changes



MTIP/STIP AMENDMENT REQUEST FORM (Revised 4/2010)

HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed:l OTIA Project?
STIP AMEND NO.: Let Date (if known) OTIA | & Il Change Approval Date | MTIP AMENDMENT NO.:|2011-15
OTIA Ill Bridge Change Approval Date
Project in MPO? Y OTIA Il Modernization Change Approval Date RTP Project No. TSI Roadway Policy #1
Conformity Required? N MTIP ID No. 71
Requested By Central Lane MPO |
STIP Page No./Amendment No.|:| Date of Request 03/03/2011 MTIP Coordinator Approval Paul Thompson, 541-682-4405
Date 03/15/2011
Key No. 15454 Region 2 Option Code ACT  LANECO Admin by:
Project ENID ROAD RAIL X'ING SAFETY PROJECT (RX1386) | Applicant ODOT Reg. STIP Coord. Approval
Work Type SAFETY Pct 100 Work Type 2 Pct Work Type 3 Pct Date
[Current Monitor Code New Monitor Code
Route No. Hwy. Name | Hwy. No. Fiscal Constraint Confirmed Y
Beg MP End MP Proj. Length
US Cong. District 4 Senate District 7 Rep District 14 County Lane I Mode SAFETY
Description: Train activated warning devices,track surfacing,minor road widening & guardrail signals |C0mments: Amends MTIP 10-13
REQUESTED ACTION:
Add "Other" Phase in the amount of $588k; change project name; advance PE funds to 2011 and add $40.9K in LS50 funds; reduce LS50 funds for construction by $101K.
CURRENT PROGRAM STATUS: |FOOTNOTES:
KEY NUMBE PROJECT NAME: Enid Rd Rail Xing RX1386 Safety Project Eugene N
Tst 3rd 4th T
WORK FEDERAL | TOTAL 2nd FUND| FEDERAL | TOTAL FEDERAL | TOTAL FEDERAL | TOTAL TOTAL | PROJECT |z (b
PHASE YEAR "T'LYJEE DOLLARS | DOLLARS Bl TYPE DOLLARS | DOLLARS RS ';_L;’;E DOLLARS | DOLLARS RS 'FI'LYJEE DOLLARS | DOLLARS PG FEDERAL TOTAL S 5
PRELIM ENG 2009 LS50  $143,100 $159,000 100% $143,100 $159,000
CONST 2010 LS50  $324,000 $360,000 100% $324,000  $360,000
TOTAL| $467,100] $519,000] | $ s | | $ s | | $ s | s467,200] $519,000]
AMENDED PROGRAM STATUS:
KEY NUMBE 15454 PROJECT NAME: ENID ROAD RAIL X'ING SAFETY PROJECT (RX1386) > o
Tst 3rd 4th o
WORK FEDERAL TOTAL 2nd FUND| FEDERAL TOTAL FEDERAL TOTAL FEDERAL TOTAL TOTAL PROJECT | w
PHASE YEAR :_3';2 DOLLARS | DOLLARS PCcT TYPE DOLLARS | DOLLARS PCT '_:FL\J(’;: DOLLARS | DOLLARS PCT ‘FI'L\:EE DOLLARS | DOLLARS PCT FEDERAL TOTAL S 5
PRELIM ENG 2011 LS50  $184,000 $184,000 100% $184,000 $184,000
CONST 2011 LS50  $223,000 $223,000 100% $223,000 $223,000
OTHER 2011 LS50  $588,000 $588,000 100% $588,000  $588,000
TOTAL|  $995,000 $995,000] | $ 9 | | $ 9 | | $ 9 | $995,000] $995,000
FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):
> o
KEY WORK YEAR FUND FEDERAL TOTAL WORK YEAR FUND | FEDERAL TOTAL WORK YEAR FUND FEDERAL TOTAL % 5
NUMBER | PHASE TYPE DOLLARS DOLLARS] PHASE TYPE | DOLLARS | DOLLARS PHASE TYPE DOLLARS | DOLLARS S 5
13888 LS50 $476,000
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