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AMENDMENT 
FY08-11 Metropolitan Transportation Improvement Program (MTIP) 

 
 

DATE OF REQUEST: 4/1/2009 BY  AGENCY, PERSON: Lane Co.,  Celia Barry 
 
ODOT KEY NUMBER: 15408 RTP NUMBER/POLICY: TSI Systemwide #1   
 
PROJECT NAME:   Harlow/Hayden Bridge: Pheasant Blvd to 19th St (Springfield) 
 
PROJECT SUMMARY: Overlay pavement with selected areas of base repairs and grinding/milling 
 
ACTION REQUESTED:          

  delete existing MTIP project/phase  
  add new MTIP project/phase 
  change existing MTIP project/phase 

 
REASON FOR REQUEST: 

Federalize PE phase by swapping local funds in PE for equivalent amount of existing STP-U plus local match 
from the construction phase. There are no changes in funding in any phase or in the total cost.  There is no 
scope change. 

 
IS THIS REQUEST AN ADMINISTRATIVE AMENDMENT? 
(Any amendment that impacts fiscal constraint or air quality conformity must be approved by MPC)  
    

  Yes     Move funds betw phases with no MPO fund decision   No (requires MPC adoption) 
 
FISCAL CONSTRAINT 
 Is this project federally funded?    Yes   No 
 Changes in funding sources:  Federal: None - no change   
  State: None - no change   
  Local None- no change  
 
AIR QUALITY – CONFORMITY:  
 Is the project in the AQMA? (see map http://www.lcog.org/aqc/default.htm)  Yes   No 

If YES,  
 Is the project EXEMPT from Air Quality Conformity ?   Yes    No 
 If YES, specify exempt category (see Appendix A; e.g. Table 2-Safety-adding medians):  

OAR 340-252-0270 Table 2-Safety-Pavement resurfacing and/or rehabilitation 
 If NO,  
  Is this project regionally significant? (see Appendix A):  Yes   No 
 Does this amendment trigger a conformity determination?  Yes   No  
 Provide rationale for this declaration: 

      
 
OTHER COMMENTS: 



 

 
 

Pavement management ratings indicate that Harlow and Hayden Bridge Roads are showing signs of distress 
with longitudinal and alligator cracking.  Project will mill 2" of pavement, inlay 3" with spot repairs.  Redo 52 
sidewalk ramps to ADA standards. 

 
 
 
 
CHECKLIST OF ATTACHMENTS: 

  MTIP/STIP Amendment spreadsheet – for all deletion/addition/change actions 
 MTIP Project Description Form (Form TIP-2) – for all new projects or significant changes 

 
 



HFO USE ONLY: MPO USE ONLY:
Fiscal Constraint Confirmed Yes OTIA Project?

STIP AMENDMENT NO.: Let Date (if known) OTIA I & II Change Approval Date MTIP AMENDMENT NO.:
OTIA III Bridge Change Approval Date

Project in MPO? OTIA III Modernization Change Approval Date RTP Project No. TSI Systemwide#1
Air Quality Conformity Required? MTIP ID No.

Requested By
STIP Page No./Amendment No. Date of Request 4/2/2009                                        MTIP Coordinator Approval

Date
Key No. 15408 Region Option Code ACT Admin By

Project Name Applicant Reg. STIP Coord. Approval
Work Type Percent 100% Work Type 2 Percent Work Type 3 Percent Date

Current Monitor Code New Monitor Code
Route No. Hwy. Name Hwy. No. Fiscal Constraint Confirmed

Beginning MP Ending MP Proj. Length
US Cong. District Senate District Representative District County Mode
Work Description Comments:

KEY NUMBER: PROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2009 Lane Co. $167,000 $0 $167,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2009 L230 $726,000 $809,094 Lane Co. $253,906 C230 $382,000 $382,000 $1,108,000 $1,445,000
OTHER $0 $0

TOTAL $726,000 $809,094 $0 $420,906 $382,000 $382,000 $0 $0 $1,108,000 $1,612,000

KEY NUMBER: PROJECT NAME:

WORK PHASE YEAR 1st FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

2nd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

3rd FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

4th FUND 
TYPE

FEDERAL 
DOLLARS

TOTAL 
DOLLARS

TOTAL 
FEDERAL

PROJECT 
TOTAL

PLAN $0 $0
PRELIM ENG 2009 L230 $149,849 $167,000 $149,849 $167,000
R/W $0 $0
UTIL RELOC $0 $0
CONST 2009 L230 $576,151 $642,094 Lane Co. $420,906 C230 $382,000 $382,000 $958,151 $1,445,000
OTHER $0 $0

TOTAL $726,000 $809,094 $0 $420,906 $382,000 $382,000 $0 $0 $1,108,000 $1,612,000

KEY NUMBER WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 

DOLLARS
TOTAL 

DOLLARS WORK PHASE YEAR FUND TYPE FEDERAL 
DOLLARS

TOTAL 
DOLLARS C
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MTIP/STIP AMENDMENT REQUEST FORM (Revised 5/24/06)

FUNDS BEING TRANSFERRED FROM OTHER KEY NUMBER(S):

Overlay pavement with selected areas of base repairs and grinding/milling.

AMENDED PROGRAM STATUS:

CURRENT PROGRAM STATUS:

Harlow/Hayden Bridge:Pheasant Blvd-19th St(Spgfld)

Lane County / Bill Morgan

REQUESTED ACTION:  

Central Lane MPO

Federalize PE phase by substituting federal STP-U funds for local funds in PE phase. Put the local funds into CN phase. No change in overall cost of project or phases results.

  Hayden Bridge: Shadylane to 19th St (Springfield)

Harlow/Hayden Bridge:Pheasant Blvd-19th St(Spgfld)

Enter Current 

EUGENE-SPRINGFIELD

NO

2 L LANECO

PRESRV Enter second Enter third Wo

Enter New Mo

4 6 VARIOUS LANE

NO

PRESERVATION

LOCAL/LAL




