



MPC/CAC 3-MONTH Calendar

For general planning purposes only. *Agenda items in italics are subject to change.*

- KEY**
- PH = PUBLIC HEARING
 - = APPROVAL
 - - - = DRAFT

	MAY	JUNE	JULY	FUTURE	
MPC	<p>RTP</p> <p><i>Draft:</i> Goals & Objectives</p> <p>Congestion Management </p> <p>Adopt:</p> <ul style="list-style-type: none"> Congestion Management Process MTIP Amendment <p>Discuss:</p> <ul style="list-style-type: none"> Goals & Objectives Certification Review STP-U Funding 	<p>RTP</p> <p><i>Draft:</i> LU Framework Financial Constraint Environ. Analysis</p> <p>MPO Federal Certification Review (FHWA)</p> <p>GHG Updates</p> <p>Adopt:</p> <ul style="list-style-type: none"> Final 2012-2013 UPWP <p>Discuss:</p> <ul style="list-style-type: none"> RTP Environmental Analysis Draft LU Framework Financial Constraint 	<p>RTP</p> <p><i>Draft:</i> Preliminary Draft Financial Analysis</p> <p>Adopt:</p> <p>Discuss:</p> <ul style="list-style-type: none"> RTP Preliminary Draft 	<p>RTP</p> <p><i>Draft:</i> Final Draft</p> <p>Draft 12-15 MTIP</p> <p>Acronyms:</p> <ul style="list-style-type: none"> LACT Lane Area Commission on Transportation MTIP Metropolitan Transportation Improvement Plan RTP Regional Transportation Plan RTWP Regional Transportation Work Plan UPWP Unified Planning Work Program WEEE West Eugene Emx Extension OTC Oregon Transportation Commission LCDC Land Conservation and Development Comm. 	
	CAC	<p>Discuss:</p> <ul style="list-style-type: none"> Goals & Objectives Certification Review 	<p>Discuss:</p> <ul style="list-style-type: none"> RTP Environmental Analysis Draft LU Framework Financial Constraint 	<p>Discuss:</p> <ul style="list-style-type: none"> RTP Preliminary Draft 	
	OTHER MTGS:	<p>OTC May 18, Salem May 19, Salem Lane ACT, May 11, Springfield</p>	<p>OTC June 15, Salem LCDC June 22-23, Salem Lane ACT, June 8, Springfield</p>	<p>OTC July 20, Salem LCDC No meeting Lane ACT, July 13, Springfield</p>	