

# STP-U FRAMEWORK 2011-2013

**DRAFT**

SEPTEMBER

OCTOBER

NOVEMBER

DECEMBER

JANUARY

## PUBLIC INFORMATION AND PUBLIC INVOLVEMENT

**C**

### PHASE I

Public Awareness  
Initial Input Opportunities

**C**

**C**

### PHASE II

Public Participation

**C**

### PHASE III

Public Review

## DIRECTION AND DECISION-MAKING

DRAFT  
FRAMEWORK  
TIMELINE

**M**

ASSESSMENT OF  
EXISTING  
FRAMEWORK

**M**

FRAMEWORK  
RECOMMEN-  
DATIONS

**M**

DRAFT  
FRAMEWORK

**M**

FINAL  
FRAMEWORK

**M**

## MPO Staff and Partner Agency Work Elements

Conduct  
Public Information Sessions

Assess  
Existing Framework

*t*

Develop  
Framework Recommendations

Conduct Notification for Public  
Involvement Events

*t*


Implement  
Public Involvement Program

*t*


Refine  
Recommended Framework

Conduct Public Review


*t*



Metropolitan Policy Committee Meeting



Citizen Advisory Committee Meeting



Transportation Planning Committee Meeting