

STP-U FRAMEWORK 2011-2013

DRAFT

SEPTEMBER

OCTOBER

NOVEMBER

DECEMBER

JANUARY

PUBLIC INFORMATION AND PUBLIC INVOLVEMENT

C

PHASE I

Public Awareness
Initial Input Opportunities

C

C

PHASE II

Public Participation

C

PHASE III

Public Review

DIRECTION AND DECISION-MAKING

DRAFT
FRAMEWORK
TIMELINE

M

ASSESSMENT OF
EXISTING
FRAMEWORK

M

FRAMEWORK
RECOMMEN-
DATIONS

M

DRAFT
FRAMEWORK

M

FINAL
FRAMEWORK

M

MPO Staff and Partner Agency Work Elements

Conduct
Public Information Sessions

Assess
Existing Framework

t

Develop
Framework Recommendations

Conduct Notification for Public
Involvement Events

t

Implement
Public Involvement Program

t

Refine
Recommended Framework

Conduct Public Review

t

M

Metropolitan Policy Committee Meeting

C

Citizen Advisory Committee Meeting

t

Transportation Planning Committee Meeting