

Timeline	
Q1	January-March
Q2	April-June
Q3	July-September
Q4	October-December

2022 through 2026				2022				2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			
Central Lane MPO	Engaging in the Regional Transportation Plan (deadline for next update is January 2026)																<div>★ MPC Adoption Deadline</div>						
	Discuss upcoming planning activities and MPC focus areas	MPC																					
	Update land use and travel models (includes next 4 tasks)																						
	1. Employment data disaggregation																						
	2. Land use data update																						
	3. Travel model data update																						
	4. Calibrate and validate models (OHAS)																						
	Review Project Lists (Includes next 4 tasks)																						
	1. Regional Outreach/Conversation		MPC	MPC	MPC	MPC																	
	2. Analysis																						
	3. TSP Updates																						
	4. Update project list							MPC	MPC	MPC													
	Review Goals and Objectives							MPC															
	Review Performance Management and Measures							MPC	MPC	MPC	MPC												
	Air Quality Conformity Determination									MPC	MPC						MPC	★ MPC					
	Other RTP-Related Activities																						
	Regional Active Transportation Project		MPC				MPC																
	Emergency Transportation Routes / Resiliency Planning						MPC			MPC													
	Regional Strategy on Measuring Transportation Greenhouse Gases																						
	Public Participation Plan Update			MPC		MPC																	
	Develop Youth Advisory Council																						
	Develop New Activity Based Transportation Model																						
	Second 10-Year Limited Maintenance Air Quality Plan				MPC		★ MPC																
	Census Data Release and Response: MPO Boundary Adjustment				MPC		MPC																
	Title VI Plan Update			★ MPC				★ MPC					★ MPC				★ MPC				★ MPC		
	Performance Measure Reporting				★ MPC								★ MPC								★ MPC		
	Scenario Planning (CFEC) - See State Planning Efforts below																						
	Unified Planning Work Program (UPWP)		★ MPC				★ MPC				★ MPC					★ MPC				★ MPC			
	Address New Planning Emphasis Areas						★																
Federal Functional Classification Update					MPC																		
Quadrennial Certification Review								★ MPC															
Statewide Funding Forecast Group																							
Regional Funding																							
Discretionary Funding Competitive Grants	MPC	MPC	★ MPC											MPC	MPC	★ MPC							
Metropolitan Transportation Improvement Plan Update					MPC	★ MPC												MPC	★ MPC				
Listing of Federal Obligations				★ MPC				★ MPC					★ MPC				★ MPC			★ MPC			
Infrastructure Investment and Jobs Act																							
Regional Programs																							
Safe Routes to School																							
Safe Lane Coalition																							
Transportation Options																							
Lane Livability Consortium Equity and Opportunity Mapping																							
Planning Efforts																							
Climate Friendly Equitable Communities Implementation & TSP Updates																							
Adopt land use requirements for off-street parking and electric vehicle charging	TBD																						
Designate climate friendly areas	TBD																						
Adopt land use requirements for climate friendly areas and a climate friendly comprehensive plan element	TBD																						
Submit a scenario planning work program	TBD																						
Submit land use and transportation scenario plan	TBD																						
TSP: Select VMT reduction target approach	TBD																						
TSP: Adopt scenario plan and land use regulations	TBD																						
TSP: Amend for compliance with OARs	TBD																						
Major report for 2022 reporting year	TBD																						
Oregon Household Activity Survey																							
Develop methodology		★																					
Conduct the survey and analysis								★															
Oregon Transportation Plan Update																							
Oregon Highway Plan Update																							
Beltline-Delta Project	TBD																						
Lane Transit District																							
Moving Ahead																							
Project Zephyr																							
STIF Funding Allocation					★								★										
Develop STIF Technical Advisory Committee																							
Long Range Transit Plan Update	TBD																						
Comprehensive Operations Analysis	TBD																						
Mobility Management Strategy	TBD																						
Fleet Procurement Plan																							
Strategic Business Plan																							
City of Coburg																							
Potential Transportation System Update	TBD																						
City of Eugene																							
Transportation System Plan Update	TBD																						
City of Springfield																							
Transportation System Plan Update	TBD																						
Development Code Phase 3																							
Parcel Specific Comp Plan Map and Buildable Lands Inventory	TBD																						
Housing Capacity Analysis and Housing Production Strategy																	★						
5 Year HUD Consolidated Plan																							
Public Facilities and Services Plan Update																							
Natural Resources Goal 5 and Drinking Water Protection Overlay Updates																							
Lane County																							
Transportation System Plan Update	TBD																						
30th Avenue Active Transportation Plan																							
Bike Master Plan																							
Lane Council of Governments																							
Link Lane Transit Development Plan																							