

Transportation Improvement Program (TIP) Project Changes
Transportation Planning Committee (TPC) – Central Lane MPO
October 20, 2022

The following proposals require TPC action. These items will be forwarded to MPC for action as well:

[none]

The following proposals require TPC approval (pending completion of the public review period) and will be forwarded to MPC for their information only:

Project Name: LTD 5310 Formula Funds (FY21-24)

Applicant: Lane Transit District

STIP Key Number: 22273

Description: General formula funds to be used for projects at LTD's discretion. This program supports transportation services planned, designed, and carried out to meet the special transportation needs of seniors and individuals with disabilities.

Funding: \$ 1,085,964 (FTA Section 5310)

Project Changes: Increase 5310 funds to \$2,152,505.

Notes on Changes: This amount is increased based upon the new Federal Infrastructure Investment and Jobs Act (IIJA) effective 10/1/21 which provided significant funding increases.

Action: These changes are requested by Lane Transit District. The TIP must accurately reflect federal funding anticipated within the designated timeframe, whether or not specific projects have been identified for use of those funds. These funds will be used at LTD's discretion for eligible projects which will be amended into the TIP pending necessary approvals.

Public review period: October 5 to October 19, 2022

Project Name: Central city corridor preservation

Applicant: City of Coburg

STIP Key Number: 22340

Description: Preservation of central city roadway corridor to extend its useful life

Funding: \$ 833,999.78 (Urban Surface Transportation Block Grant)

Project Changes: Slip 2023 engineering phase to 2024; slip 2024 construction to 2025, which will require canceling the phase in the current 2021-2024 TIP.

Notes on Changes: The project phases must be delivered by a certified agency and no certified agencies have capacity to deliver these phases within the currently programmed schedule.

Action: These changes are requested by City of Coburg. MPO approved the use of these federal funds for the original project scope. Any changes must be approved at the discretion of the MPO upon consideration of the federal requirements of [Title 23 U.S.C. 450.326](#) as well as the potential effects of these changes on the MPO's obligation targets and the penalties associated with slipping MPO-funded projects.

Public review period: October 14 to October 28, 2022

The following proposals were approved by MPO staff, or will be approved upon completion of the public review period (as necessary):

Project Name: Coburg Loop- N. Coburg Industrial Way

Applicant: Coburg

STIP Key Number: 21327

Description: Construct a shared-use path to promote the use of alternative forms of transportation.

Funding: \$701,877 (Urban Surface Transportation Block Grant)

Project Changes: Cancel the 2022 construction phase in the current 2021-2024 Transportation Improvement Program.

Notes on Changes: Upon MPO approval of additional funding for construction of this project, the construction phase will need to be reprogrammed for federal fiscal year 2025, when those funds become available. Since FFY 2025 is beyond the timeframe of the current TIP, this requires an administrative cancellation of the current 2022 construction phase. Adding the additional MPO funding is part of another process which will be finalized through the adoption and approval of the 2024-2027 TIP.

Action: These changes are requested by City of Coburg. MPO approved the use of these federal funds for the original project scope. Any changes must be approved at the discretion of the MPO upon consideration of the federal requirements of [Title 23 U.S.C. 450.326](#) as well as the potential effects of these changes on the MPO's obligation targets and the penalties associated with slipping MPO-funded projects.

Public review period: September 16 to September 30, 2022

Project Name: Mill Street: S. A Street to Centennial Boulevard (Springfield)

Applicant: Springfield

STIP Key Number: 21393

Description: Repave roadway to create a smoother driving surface and make ADA upgrades.

Funding: \$9,101,000 (Local, Urban Surface Transportation Block Grant)

Project Changes: Add \$150,000 of local funding to right of way phase; Slip construction from 2023 to 2024 for delivery; Update project description to read "Repave roadway to create a smoother driving surface and make ADA upgrades. Complete reconstruction from Main St to Centennial Blvd. Decorative lighting from Main St to A St, replacement of sanitary sewer line, lateral lining, complete replacement of storm water line, adding bicycle facilities, adding traffic calming measures."

Notes on Changes: Right of way estimate came in above the budgeted amount.

Action: These changes are requested by City of Springfield. MPO approved the use of these federal funds for the original project scope. Any changes must be approved at the discretion of the MPO upon consideration of the federal requirements of [Title 23 U.S.C. 450.326](#) as well as the potential effects of these changes on the MPO's obligation targets and the penalties associated with slipping MPO-funded projects.

Public review period: not required

Comments received:

[none]