

Transportation Improvement Program (TIP) Project Changes
Transportation Planning Committee (TPC) – Central Lane MPO
September 21 and October 19, 2023

It is proposed that TPC recommend the following changes to the Metropolitan Policy Committee (MPC).

[none]

TPC is authorized to formally approve the following proposed changes. Approval is contingent upon completion of the public review period as specified in the individual descriptions. Changes approved by TPC will be forwarded to MPC for their information only.

Project Name: Franklin Blvd a Partnership to Rebuild and Revive a Corridor

Applicant: City of Eugene

STIP Key Number: 22596

Description: The Franklin Boulevard Transformation project will provide a multi-modal complete street across both cities of Eugene and Springfield to better serve the facility's users. From 11th Ave in Eugene to Mississippi Ave in Springfield. Work includes repaving the street, reduce travel lanes, construct bikeways on both sides of the street, construct a dedicated bus lane, add roundabouts to key intersections, and reconstruct sidewalks and sidewalk access ramps. The project will also include traffic signal work at select intersections, lighting, stormwater facilities, and landscaping.

Funding: \$35,464,174.75 (RAISE, Surface Transportation Block Grant-Urban, Congestion Mitigation and Air Quality Improvement, local funds)

Proposed Changes: Slip preliminary engineering phase from 2023 to 2024; Cancel 2023 right of way acquisition, 2023 utility relocation, and 2024 construction phases from the 2021-2024 TIP; Add 2025 right of way acquisition, 2025 utility relocation, and 2026 construction phases to the 2024-2027 TIP.

Notes on Changes: Based on most recent conversations with Federal Highways an agreement will not be in place until the end of September.

Action: These changes are requested by City of Eugene. CLMPO approved the original project scope for inclusion in the TIP. Any changes must be approved by the MPO upon consideration of the federal requirements of [Title 23 U.S.C. 450.326](#). MPO approval signifies that this project is consistent with the [goals and objectives](#) of the MPO's Regional Transportation Plan and meets the federal requirements for inclusion in the TIP.

Public review period: September 11 – September 25, 2023

MPC has authorized MPO staff to approve certain types of project changes. The following proposals were approved by MPO staff, or will be approved upon completion of the public review period (as necessary):

[none]

Comments received:

[none]