

Last updated 11/16/07

Changes to the FY06-09 MTIP, following adoption of the MTIP on 13 July 2006

(Note: all amendments were held contingent upon air quality conformity approval by USDOT, received August 22, 2006)

(Note: Red text indicates pending local approval -- MPC for non-administrative and TPC for administrative amendments)

View [amendments by number](http://www.lcog.org/meetings/tpc.html) as posted on Transportation Planning Committee web page: <http://www.lcog.org/meetings/tpc.html> or on the Metropolitan Planning Committee web page: <http://www.lcog.org/meetings/mpc.html>

Amendment Number	Key Number	Project	USDOT informed	Approved locally	Sent To ODOT	Approved by ODOT	STIP Amendment #	STP-U funded	Type	Comments
Amendments to Adopted FY06-09 MTIP										
<u>2006-27</u>	13379	Eugene Courthouse District Phase 2	8/28/2006	7/27/2006	9/7/2006	9/15/2006	No STIP amendment needed	**	admin	Slip CN from FFY06 to FFFY07
<u>2006-28</u>	13428	Bob Straub Pkwy/Jasper Rd Extension	8/28/2006	7/27/2006	9/7/2006	9/26/2006	06-09-49A		admin	Slip CN to FFY07, increase local Lane Co. funding by \$2.2M; change name
<u>2006-29</u>	13428	Bob Straub Parkway Environmental Mitigation	8/28/2006	8/10/2006	9/7/2006	9/26/2006	06-09-49A		MPC	MPC RES 2006-12; new project phase, all Lane Co. funds; add for FFY07
<u>2006-30</u>	15222	Delta Ponds Bike Path	8/28/2006	7/27/2006	9/7/2006	10/18/2006	06-09-39		admin	Adjust timing, and funds
<u>2006-31</u>	14763	West Bank Trail	8/28/2006	7/27/2006	8/22/2006	9/22/2006	06-09-36		admin	Advance PE to FFY06
<u>2006-32</u>	14314	I-5/Beltline interchange - Unit 2/phase 3	8/28/2006	7/27/2006	9/7/2006	11/1/2006	06-09-53A		admin	Update funds, adjust timing (new project in FY06-09 MTIP)
<u>2006-33</u>	13426	69th St	8/28/2006	8/24/2006	9/7/2006	9/26/2006	06-09-49A	**	admin	Refederalize local funds for project; adjust \$, shorten extent, change name
<u>2006-34</u>	15223	Eugene Train Depot (Unit 2)	8/28/2006	8/24/2006	9/7/2006	10/18/2006	06-09-39		admin	Increase local funds; slip CN to FY09
<u>2006-35</u>	15224	North Game Farm Rd	8/28/2006	8/24/2006	9/7/2006	10/18/2006	06-09-39	**	admin	Increase local funds; slip CN to FY08
<u>2006-36</u>	13257	OR126B: Brooklyn Ave-McVay sidewalks	8/28/2006	8/24/2006	9/7/2006	9/26/2006	06-09-49A		admin	slip CN to FY07
<u>2006-37</u>	15244	OR126B Washington-Walnut jurisdictional transfer and paving	8/28/2006	10/12/2006	10/13/2006	11/13/2006	06-09-41		MPC	MPC Res 2006-13; Add new project to complete jurisdictional transfer and pay for overlay work
<u>2006-38</u>	14876	RTP -2007 - Springfield	8/28/2006	8/24/2006	9/7/2006	9/26/2006	06-09-49A	**	admin	shift unused funds from FFY06 into FFY07 account
<u>2006-39</u>	14877	RTP -2007 - Lane Co.	8/28/2006	8/24/2006	9/7/2006	9/26/2006	06-09-49A	**	admin	shift unused funds from FFY06 into FFY07 account
<u>2006-40</u>	14879	RTP -2007-Coburg	8/28/2006	8/24/2006	9/7/2006	9/26/2006	06-09-49A	**	admin	shift unused funds from FFY06 into FFY07 account
<u>2006-41</u>	14259	Willamette Bridge Bundle 220	9/21/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45		MPC	MPC Res 2006-13; Increase PE funds; Add RW funds; Slip CN to 2011 outside MTIP horizon (list CN funds for information only)
<u>2006-42</u>	13417	OR126/42nd St ramp signal	9/21/2006	9/28/2006	9/29/2006	11/13/2006	06-09-41		admin	Delete project - ODOT analyzed project as not needed; not Federally funded; no regional AQ issues
<u>2006-43</u>	13794	Region 2 Illumination replacement project	9/21/2006	10/12/2006	10/13/2006	Replaced by 2006-43a	--		MPC	MPC Res 2006-13; Add new project to replace lights at various locations in the MPO area
<u>2006-43a</u>	13794	Region 2 Illumination replacement project	--	10/12/2006	10/13/2006	11/13/2006	06-09-45		staff	Correction: The light replacement at Beltline/Coburg is not included in this Key number as it is planned for Key 12836 (Beltline/Coburg Rd interchange improvements). No other changes.
<u>2006-44</u>	14036	Bridge Bundle 215	9/21/2006	9/28/2006	9/29/2006	Superseded by 2006-83	--		admin	Replace state funds with SAFETEA-LU earmark and reduce costs based on letting; replace sign bridge
<u>2006-45</u>	14559	OR99: Barger-Washington Preservation/Safety	9/21/2006	10/12/2006	10/13/2006	10/18/2006	No STIP amendment needed		MPC	MPC Res 2006-13; Slip CN to 2009; amend funds; change fund sources

Last updated 11/16/07

Changes to the FY06-09 MTIP, following adoption of the MTIP on 13 July 2006

(Note: all amendments were held contingent upon air quality conformity approval by USDOT, received August 22, 2006)

(Note: Red text indicates pending local approval -- MPC for non-administrative and TPC for administrative amendments)

View [amendments by number](http://www.lcog.org/meetings/tpc.html) as posted on Transportation Planning Committee web page: <http://www.lcog.org/meetings/tpc.html> or on the Metropolitan Planning Committee web page: <http://www.lcog.org/meetings/mpc.html>

Amendment Number	Key Number	Project	USDOT informed	Approved locally	Sent To ODOT	Approved by ODOT	STIP Amendment #	STP-U funded	Type	Comments
<u>2006-46</u>	14304, 14305	Gateway/Beltline: International Way-Postal Way (Spfld) - Planning and RW	9/21/2006	9/28/2006	9/29/2006	10/6/2006	No STIP amendment needed		admin	Slip to FFY07 and FFY08, respectively
<u>2006-47</u>	14336	42nd St: McKenzie Hwy to Jasper Rd - upgrade to urban standards	9/21/2006	9/28/2006	9/29/2006	10/6/2006	No STIP amendment needed		admin	Slip CN to FFY07
<u>2006-48</u>	13424	Pioneer Parkway resurfacing	9/21/2006	9/28/2006	9/29/2006	10/6/2006	No STIP amendment needed	**	admin	Slip PE to FFY07
<u>2006-49</u>	15274	I-5/Franklin Glenwood Interchange Study	9/21/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45		MPC	MPC RES 2006-13; Add new project funded by SAFETEA-LU earmark
<u>2006-50</u>	13404	Chad Drive Extension	9/21/2006	9/28/2006	9/29/2006	10/16/2006	06-09-51A	**	admin	Slip RW Phase to FFY07
<u>2006-51</u>	14299	Glenwood Blvd at Judkins Pt/I-5 interchange	9/21/2006	9/28/2006	9/29/2006	10/6/2006	No STIP amendment needed		admin	Slip Construction phase to FFY07
<u>2006-52</u>	13377	FernRidge Path	9/21/2006	9/14/2006	9/15/2006	--	No STIP amendment needed	**	staff	Adjust PE/CN balance of STP-U funds
<u>2006-53</u>	13669	Beltline Hwy: River Rd to Coburg Rd Proj Dev	9/21/2006	9/28/2006	9/29/2006	10/6/2006	No STIP amendment needed		admin	Advance to FFY08
<u>2006-54a</u>	15235	I5: Bridge Vertical Clearance Improvements (Eug-Spr)	9/21/2006	10/12/2006	10/13/2006	11/1/2006	06-09-40		MPC	MPC Res 2006-13; New project to increase vertical clearance on bridges (WB I-105, Centennial Blvd)
<u>2006-54b</u>	15236	I5: Bridge Vertical Clearance Improvements (Area 5)	9/21/2006	10/12/2006	10/13/2006	11/1/2006	06-09-40		MPC	MPC Res 2006-13; New project to increase vertical clearance on bridges (Reed Service Rd, Egge Rs O'xings)
<u>2006-55</u>	12581	Springfield-Creswell Hwy (Lane Co.)	9/26/2006	9/28/2006	9/29/2006	withdrawn by ODOT	--		admin	Slip Other phase to FFY07. NOTE -- ODOT withdrew this request; OTHER phase was obligated in '06, so does NOT need to be slipped
<u>2006-56</u>	14292	Variable Message Signs (ODOT)	9/26/2006	9/28/2006	9/29/2006	10/16/2006	06-09-51A		admin	Slip CN to 2007, and remove un-needed RW funds
<u>2006-57</u>	15273	Regional Transp Planning - Eugene 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-58</u>	15272	Regional Transp Planning - Springfield 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-59</u>	15271	Regional Transp Planning - Coburg 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-60</u>	15270	Regional Transp Planning - Lane Co. 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-61</u>	15268	Regional Transp Planning - LTD 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-62</u>	15269	Unified Planning Work Program - LCOG 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-63</u>	15267	Regional Transp. Demand Mgt -2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY08 baseline planning
<u>2006-64</u>	15261, 15262	W.11th Transportation Corridor Study -2007, 2008	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning

Last updated 11/16/07

Changes to the FY06-09 MTIP, following adoption of the MTIP on 13 July 2006

(Note: all amendments were held contingent upon air quality conformity approval by USDOT, received August 22, 2006)

(Note: Red text indicates pending local approval -- MPC for non-administrative and TPC for administrative amendments)

View [amendments by number](http://www.lcog.org/meetings/tpc.html) as posted on Transportation Planning Committee web page: <http://www.lcog.org/meetings/tpc.html> or on the Metropolitan Planning Committee web page: <http://www.lcog.org/meetings/mpc.html>

Amendment Number	Key Number	Project	USDOT informed	Approved locally	Sent To ODOT	Approved by ODOT	STIP Amendment #	STP-U funded	Type	Comments
<u>2006-65</u>	15266	Strategic Bike/Ped Plan (Eugene)	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning
<u>2006-66</u>	15265	Springfield Arterial/Collector Planning	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning
<u>2006-67</u>	15264	Coordinated Human Service Transit Plng (LTD)	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning
<u>2006-68</u>	15263	OR126B: Franklin Blvd Concept Planning-2008 (Springfield)	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45; 06-09-57A	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning
<u>2006-69</u>	15275	Springfield Bike/Ped Planning	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning
<u>2006-70</u>	15276	I-5/Coburg Interchange Area Planning (Coburg)	10/4/2006	10/12/2006	10/13/2006	11/13/2006	06-09-45	**	MPC	MPC Res 2006-14; New project for STP-U FFY07, FFY08 supplemental planning
<u>2006-71</u>	14341	Bus Support Equipment and Facilities-2007 (LTD)	10/19/2006	10/26/2006	10/26/2006	11/2/2006	No STIP amendment needed		admin	Carryover unused FFY06 funds to FFY07
<u>2006-72</u>	15332	Eugene Station Bay Improvements-2007	10/19/2006	10/26/2006	10/26/2006	11/30/2006	06-09-50		admin	Carryover unused FFY06 funds to FFY07
<u>2006-73</u>	15335	Passenger Boarding Improvements-2007	10/19/2006	10/26/2006	10/26/2006	11/30/2006	06-09-50		admin	Carryover unused FFY06 funds to FFY07
<u>2006-74</u>	15331	Automated Passenger Information Systems-2007	10/19/2006	10/26/2006	10/26/2006	11/30/2006	06-09-50		admin	Carryover unused FFY06 funds to FFY07
<u>2006-75</u>	14342	Radio Infrastructure Improvements-2007	10/19/2006	10/26/2006	10/26/2006	replaced by 2006-75a	--		admin	Slip FFY06 funds from Key 13451 to FFY07- add to existing Key 14342
<u>2006-75a</u>	13451	Radio Infrastructure Improvements-2006	10/19/2006	10/26/2006	10/26/2006	11/2/2006	No STIP amendment needed		staff	Correction: Slip FFY06 funds to FFY07- keep both existing FFY06 and FFY07 key numbers separate
<u>2006-76</u>	15334	Bus Rapid Transit Vehicles-2007	10/19/2006	10/26/2006	10/26/2006	11/30/2006	06-09-50		admin	Carryover unused FFY06 funds to FFY07
<u>2006-77</u>	15333	Bus Rapid Transit Phase One-2007	10/19/2006	10/26/2006	10/26/2006	11/30/2006	06-09-50		admin	Carryover unused FFY06 funds to FFY07
<u>2006-78</u>	14457	Bus Rolling Stock-2007	10/19/2006	10/26/2006	10/26/2006	11/21/2006	(superceded by 2006-87)		admin	Carryover unused FFY06 funds from two bus purchase projects and add to existing FFY07 bus purchase project
<u>2006-79</u>	14714	Job Access/Reverse Commute - 2007	10/19/2006	10/26/2006	10/26/2006	replaced by 2006-79a	--		admin	Slip FFY06 funds in Key 14713 to FFY07 -- add slipped funds to existing Key 14714
<u>2006-79a</u>	14713	Job Access/Reverse Commute - 2006	10/19/2006	10/26/2006	10/26/2006	11/2/2006	No STIP amendment needed		staff	Correction: Slip FFY06 funds to FFY07--Keep both existing FFY06 and FFY07 key numbers separate
<u>2006-80</u>	14716	New Freedoms-2007	10/19/2006	10/26/2006	10/26/2006	replaced by 2006-80a	--		admin	Slip FFY06 funds from Key 14715 to FFY07 - add slipped funds to existing key 14716
<u>2006-80a</u>	14715	New Freedoms-2006	10/19/2006	10/26/2006	10/26/2006	11/2/2006	No STIP amendment needed		staff	Correction: Slip FFY06 funds to FFY07-- Keep existing FFY06 and FFY07 key numbers separate
<u>2006-81</u>	14783	Region 2 CCTV project	10/19/2006	11/9/2006	11/13/2006	12/21/2006	06-09-51		MPC	Resolution 2006-15: new project using Fed funds

Last updated 11/16/07

Changes to the FY06-09 MTIP, following adoption of the MTIP on 13 July 2006

(Note: all amendments were held contingent upon air quality conformity approval by USDOT, received August 22, 2006)

(Note: Red text indicates pending local approval -- MPC for non-administrative and TPC for administrative amendments)

View [amendments by number](http://www.lcog.org/meetings/tpc.html) as posted on Transportation Planning Committee web page: <http://www.lcog.org/meetings/tpc.html> or on the Metropolitan Planning Committee web page: <http://www.lcog.org/meetings/mpc.html>

Amendment Number	Key Number	Project	USDOT informed	Approved locally	Sent To ODOT	Approved by ODOT	STIP Amendment #	STP-U funded	Type	Comments
<u>2006-82</u>	14302	Greenhill Rd: Clear Lake to Royal Ave	10/19/2006	10/26/2006	10/26/2006	12/21/2006	06-09-49		admin	Delete project - removed from Lane Co. CIP; no Federal funds; safety project exempt from regional AQ issues.
<u>2006-83</u>	14036	Bridge Bundle 215	10/19/2006	10/26/2006	10/26/2006	11/1/2006	06-09-53A		admin	Add in utilities relocation phase; no change in total project amount
<u>2006-84</u>	15330	Delta/Beltline Intchg Safety and Operations	10/19/2006	11/9/2006	11/13/2006	12/21/2006	06-09-49		MPC	Resolution 2006-15: Add new safety project using local funds; for informational purposes only; exempt from AQ conformity
<u>2006-85</u>	14268	Delta/Beltline Intchg	10/19/2006	11/9/2006	11/13/2006	12/21/2006	06-09-49		MPC	Resolution 2006-15: Delete Delta/Beltline Intchg modernization/safety project - dropped from Lane Co CIP.
<u>2006-86</u>	14265	Patterson St Underpass	10/19/2006	11/9/2006	11/13/2006	12/21/2006	06-09-49		MPC	Resolution 2006-15: Delete project - not needed as part of Courthouse District Transp. Improvements; other upgrades suffice.
<u>2006-87</u>	14457	Bus Rolling Stock-2007	11/8/2006	11/16/2006	11/16/2006	11/21/2006	06-09-57A		admin	Add funds to cover interest payments and debt issuance. Change project description to reflect this.
<u>2007-01</u>	13399	Monroe Friendly Bikeway	1/8/2007	1/25/2007	1/29/2006	2/28/2007	06-09-72A	**	admin	Add funds. These funds are from Eugene's fund-exchanged STP-L \$; IGA 17935
<u>2007-02</u>	15371	Marcola Rd 01 miles east of N. 31st St: Rail Crossing, Springfield	1/8/2007	1/25/2007	1/29/2006	2/28/2007	06-09-72A		admin	Add new state funded, exempt, project - safety improvements \$100,000 for signal crossing improvements
<u>2007-03</u>	13257	OR 126B: Brooklyn Ave - McVay Hwy	3/5/2007	3/8/2007	3/12/2006	4/4/2007	06-09-62		MPC	Resolution 2007-03: Delete federally funded, exempt project - due to rapidly changing development in the project area, the work would be likely need to be redone/changed in the near future.
<u>2007-04</u>	15393	Irving Rd at NW Expressway and UP RR Xing	3/5/2007	3/8/2007	3/12/2006	--	--	**	MPC	Resolution 2007-03: Add new federally funded, exempt, project - safety improvements \$1.5M FY07-08 CIP; application for Federal Rail Section 130 funds will be made. LC to provide up to \$450K toward project.
<u>2007-04a</u>	15393	Irving Rd at NW Expressway and UP RR Xing	--	3/14/2007	---	3/8/2007	06-09-59	**	--	Correction to mistake on match for Federal LS50 funds; doesn't affect total \$, or local funding or scope. Federal and ODOT approval was given on this version.
<u>2007-05</u>	15408	Hayden Bridge: Shadylane to 19th (Springfield)	3/15/2007	3/8/2007	3/16/2007	4/4/2007	06-09-62	**	MPC	Resolution 2007-02: Add new project, funded with FY08 STP-U for a Lane Co. pavement preservation project
<u>2007-06</u>	15406	Diamond and Locust Streets (Coburg): preservation	3/15/2007	3/8/2007	3/16/2007	4/4/2007	06-09-62	**	MPC	Resolution 2007-02: Add new project funded with FY08 STP-U for Coburg pavement preservation project
<u>2007-07</u>	15407	Roosevelt Blvd: Beltline Rd to Chambers Connector (Eugene)	3/15/2007	3/8/2007	3/16/2007	4/4/2007	06-09-62	**	MPC	Resolution 2007-02: Add new project funded with FY07 and FY08 STP-U for Eugene pavement preservation project
<u>2007-08</u>	15335	Passenger Boarding Improvements-2007	3/15/2007	3/8/2007	3/16/2007	3/27/2007	06-09-75A	**	MPC	Resolution 2007-02: Add FY07 STP-U funds to existing project
<u>2007-09</u>	14653	Gateway St @ Beltline Hwy (Springfield)	3/15/2007	3/8/2007	3/16/2007	4/4/2007	06-09-62	**	MPC	Resolution 2007-02: Add FY09 STP-U funds to existing project

Last updated 11/16/07

Changes to the FY06-09 MTIP, following adoption of the MTIP on 13 July 2006

(Note: all amendments were held contingent upon air quality conformity approval by USDOT, received August 22, 2006)

(Note: Red text indicates pending local approval -- MPC for non-administrative and TPC for administrative amendments)

View [amendments by number](http://www.lcog.org/meetings/tpc.html) as posted on Transportation Planning Committee web page: <http://www.lcog.org/meetings/tpc.html> or on the Metropolitan Planning Committee web page: <http://www.lcog.org/meetings/mpc.html>

Amendment Number	Key Number	Project	USDOT informed	Approved locally	Sent To ODOT	Approved by ODOT	STIP Amendment #	STP-U funded	Type	Comments
2007-10	15222	Delta Ponds Bike Path	5/24/2007	5/24/2007	5/24/2007	6/29/2007	06-09-90A		admin	Replace local funds with federal transportation enhancement funds. Slip RW and construction. MPC endorsed in Nov and Jan.
2007-11	14314	I-5/Beltline interchange - Unit 2/phase 3	3/12/2007	3/22/2007	3/22/2007	awaiting OTC decision on funding			admin	Add \$3.5M redirected from deleted West Eugene parkway project.
2007-12	14521	Gateway/Beltline Project Development	3/14/2007	3/22/2007	3/22/2007	3/27/2007	06-09-75A	**	admin	Add \$200K in local funds for project development
2007-13	13424	Pioneer Parkway resurfacing	4/23/2007	4/26/2007	4/30/2007	5/10/2007	06-09-83A	**	admin	Slip to FFY08 and increase local funds by \$400K
2007-14	15393	Irving Rd at NW Expressway and UP RR Xing	4/23/2007	4/26/2007	4/30/2007	6/29/2007	06-09-90A	**	admin	Slip by one year, and rearrange funding of phases.
2007-15	14655	Middle Fork Willamette Loop Path	4/23/2007	4/26/2007	4/30/2007	5/10/2007	06-09-83A		admin	Slip RW phase into FFY08.
2007-16	14605	Bus Rapid Transit Corridor Study - 2007	4/26/2007	4/26/2007	5/3/2007	6/29/2007	06-09-91A		admin	Change name and description to allow for study of other corridors (congressionally approved)
2007-17	14342	Radio Improvements-2008	4/26/2007	4/26/2007	5/3/2007	6/29/2007	06-09-91A		admin	Slip to FFY08; change name; add 5307 funds
2007-18	15216	Bus Support Equipment and Facilities-2008	4/26/2007	4/26/2007	5/3/2007	6/29/2007	06-09-91A		admin	Change description; add 5307 funds
2007-19	14607	Progressive Corridor Enhancement-2007	4/26/2007	4/26/2007	5/3/2007	6/29/2007	06-09-91A		admin	Slip to FFY08
2007-20	15331	Automated Passenger Information Systems-2007	4/26/2007	4/26/2007	5/3/2007	6/29/2007	06-09-91A		admin	Slip to FFY08
2007-21	14874	Central Lane MPO UPWP Funding-2007	5/24/2007	5/24/2007	5/24/2007	6/29/2007	06-09-90A	**	admin	Increased funding by \$50K
2007-22	15269	Central Lane MPO UPWP Funding-2008	5/24/2007	5/24/2007	5/24/2007	6/29/2007	06-09-90A	**	admin	Increased funding by \$50K
2007-23	15513	Central Lane Household Travel Behavior Survey	5/24/2007	6/14/2007	6/15/2007	6/29/2007	06-09-73	**	MPC	Resolution 2007-05: Add STP-U 08/09 funds to project to Conduct Household Travel Survey for travel behavior analysis
2007-24	15574	I-5: LANE CO. INTERSTATE SIGN REPLACEMENT	6/26/2007	7/12/2007	7/13/2007	7/23/2007	06-09-94A		MPC	Resolution 2007-06; I5 highway sign replacements
2007-25	15672	LTD Intercity Preventative Maintenance	6/26/2007	7/12/2007	7/13/2007	9/17/2007	06-09-84		MPC	Resolution 2007-06; Diamond Express PM and one vehicle
2007-26	15673	LTD Intercity Operations	6/26/2007	7/12/2007	7/13/2007	9/17/2007	06-09-84		MPC	Resolution 2007-06; Diamond Express operations
2007-27	15565	LTD Operations	6/26/2007	7/12/2007	7/13/2007	8/3/2007	06-09-79		MPC	Resolution 2007-06; Special mobility services
2007-28	15564	LTD Vehicles and Preventative Maintenance	6/26/2007	7/12/2007	7/13/2007	8/3/2007	06-09-79		MPC	Resolution 2007-06; Ridesource PM and new vehicles
2007-29	15563	LTD Mass Transit Vehicles	6/26/2007	7/12/2007	7/13/2007	8/3/2007	06-09-79		MPC	Resolution 2007-06; new bus
2007-30	15515, 15516	Pioneer Parkway EmX - 2007, 2008	6/26/2007	7/12/2007	7/13/2007	7/6/2007	06-09-75		MPC	Resolution 2007-06: Pioneer Pkwy EmX construction
2007-31	15517	Pioneer Parkway EmX Vehicles	6/26/2007	7/12/2007	7/13/2007	7/6/2007	06-09-75		MPC	Resolution 2007-06; vehicles for Pioneer Pkwy
2007-32	15516	Pioneer Parkway EmX - 2008	7/17/2007	7/26/2007	7/20/2007	8/6/2007	06-09-97A		admin	Remove Fed funds since not yet announced in FTA FY08 Appropriations and Allocation federal register notice. Must wait until this announcement is made in order to be able to program these funds.

Last updated 11/16/07

Changes to the FY06-09 MTIP, following adoption of the MTIP on 13 July 2006

(Note: all amendments were held contingent upon air quality conformity approval by USDOT, received August 22, 2006)

(Note: Red text indicates pending local approval -- MPC for non-administrative and TPC for administrative amendments)

View [amendments by number](http://www.lcog.org/meetings/tpc.html) as posted on Transportation Planning Committee web page: <http://www.lcog.org/meetings/tpc.html> or on the Metropolitan Planning Committee web page: <http://www.lcog.org/meetings/mpc.html>

Amendment Number	Key Number	Project	USDOT informed	Approved locally	Sent To ODOT	Approved by ODOT	STIP Amendment #	STP-U funded	Type	Comments
<u>2007-33</u>	15517	Pioneer Parkway EmX Vehicles	7/17/2007	7/26/2007	7/20/2007	8/6/2007	06-09-97A		admin	Remove Fed funds since not yet announced in FTA FY08 Appropriations and Allocation federal register notice. Must wait until this announcement is made in order to be able to program these funds.
<p>FY08-11 MTIP approved by MPC 9 August 2007, but not yet conformed; will become effective on the later of the date of conformity approval or the approval of the 08-11 STIP; 06-09 MTIP continue as operative MTIP.</p>										
<u>2007-34</u>	15408	Harlow/Hayden Bridge: Pheasant Blvd to 19th (Springfield)	9/12/2007	8/23/2007	9/6/2007	10/15/2007	06-09-85	**	admin	Increase the extent; Increase local funds; alter distribution of STP-U funds between phases but no change in total Fed funds; slip construction to FY09
<u>2007-35</u>	15677	River Road Station land acquisition	9/12/2007	8/23/2007	9/6/2007	9/26/2007	06-09-86		admin	Purchase land on which River Road Station is currently situated. Provide for financing costs and related improvements
<u>2007-36</u>	14837	OR99W: Pac Hwy W over CORP (Bridge #02138) <i>(applies only to FY06-09 MTIP)</i>	9/12/2007	8/23/2007	9/6/2007	10/16/2007	06-09-88		admin	Repair bridge - overlay the bridge deck and repair joints. This amendment adds PE phase only.
2007-37	14837	<i>applies only to FY08-11 MTIP (OR99W: Pac Hwy W over CORP (Bridge #02138))</i>	--	--	--	--	--		admin	correction of omission
<u>2007-38</u>	15407	Roosevelt Blvd: Beltline Rd to Chambers Connector (Eugene) <i>(applies only to FY06-09 MTIP)</i>	9/12/2007	8/9/2007	9/6/2007	9/17/2007	06-09-103A	**	admin	Slip PE to FFY08. This was approved as part of project updates reflected in the 08-11 MTIP.
2007-39	15236	<i>applies only to FY08-11 MTIP (I-5: Bridge Vertical Clearance (Area 5))</i>	--	--	--	--	--		staff	correction of mistake
<u>2007-40</u>	15715	Technical Analysis for West Eugene Transit Alternatives	9/12/2007	9/13/2007	9/17/2007	11/2/2007	06-09-89		admin	Add new project - new funds from FTA for study.
<u>2007-41</u>	15732	Lane Transit District 5310 (STP) Veh Purchase	10/26/2007	10/25/2007	10/30/2007	(pending)	06-09-92		admin	Add new project - new award from ODOT Public Transit